Grantee: Alabama

Grant: B-21-DZ-01-0001

October 1, 2022 thru December 31, 2022

Active

Grant Number:

B-21-DZ-01-0001

Obligation Date:

Award Date:

Grantee Name:

Alabama

Contract End Date: 05/18/2028

Review by HUD:
Reviewed and Approved

To Date

Grant Award Amount:

\$501,252,000.00

Grant Status:

QPR Contact: Trent Williams

This Report Period

LOCCS Authorized Amount:

\$15,586,600.00

Estimated PI/RL Funds:

Total Budget:

\$501,252,000.00

Disasters:

Declaration Number

FEMA-4573-AL FEMA-4563-AL

Overall

Total Projected Budget from All Sources	\$0.00	\$15,586,600.00
Total Budget	\$0.00	\$15,586,600.00
Total Obligated	\$0.00	\$15,586,600.00
Total Funds Drawdown	\$42,017.84	\$145,620.87
Program Funds Drawdown	\$42,017.84	\$145,620.87
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$48,048.76	\$151,821.29
HUD Identified Most Impacted and Distressed	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
	\$ 0.00 \$ 0.00	\$ 0.00 \$ 0.00
Match Funds		
Match Funds Non-Match Funds		
Match Funds Non-Match Funds Funds Expended	\$ 0.00	\$ 0.00
Match Funds Non-Match Funds Funds Expended Overall	\$ 0.00	\$ 0.00 To Date



Progress Toward Required Numeric Targets

Requirement	Target	Projected	Actual
Overall Benefit Percentage	70.00%	.00%	.00%
Overall Benefit Amount	\$339,965,780.00	\$.00	\$.00
Limit on Public Services	\$75,187,800.00	\$.00	\$.00
Limit on Admin/Planning	\$100,250,400.00	\$15,586,600.00	\$145,620.87
Limit on Admin	\$25,062,600.00	\$15,586,600.00	\$145,620.87
Most Impacted and Distressed	\$401.001.600.00	\$.00	\$.00

Overall Progress Narrative:

During the reported quarter the action plan was developed and summited to HUD for its review and approval.

Project Summary

Project #, Project Title	This Report	To Da	te e
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
9999, Restricted Balance	\$0.00	(\$15,586,600.00)	\$0.00
R1-0099. ADMINISTRATION	\$42.017.84	\$15.586.600.00	\$145.620.87

Activities

Project # / R1-0099 / ADMINISTRATION



Grantee Activity Number: R1-ADECA-ALABAMA-ADMIN Activity Title: R1-ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title: R1-0099 ADMINISTRATION

Projected Start Date: Projected End Date:

09/14/2020 05/18/2028

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A ADECA

Overall Oct 1 thru Dec 31, 2022 To Date **Total Projected Budget from All Sources** \$0.00 \$15,586,600.00 **Total Budget** \$0.00 \$15,586,600.00 **Total Obligated** \$0.00 \$15,586,600.00 **Total Funds Drawdown** \$42,017,84 \$145,620,87 **Program Funds Drawdown** \$42,017.84 \$145,620.87 **Program Income Drawdown** \$0.00 \$0.00 **Program Income Received** \$0.00 \$0.00 **Total Funds Expended** \$48,048.76 \$151,821.29 ADECA \$6,030.92 \$109,803.45 **BALCH & BINGHAM LLP** \$42,017.84 \$42,017.84 HORNE LLP \$0.00 \$0.00

Activity Description:

Most Impacted and Distressed Expended

The amount budgeted for ADECA's program administrative costs includes anticipated expenditures of grant funds for ADECA's staff to work on this program. These funds include staff salaries (direct and indirect costs), travel, equipment, supplies, and other necessary and proper uses of funds as needed for management and oversight of the grant program. Staff work includes, but is not limited to, drafting the State's plans and any substantial amendment(s); drafting and publishing public notices of public hearings, plans, and notices of funds availability in statewide newspapers and online on ADECA's Disaster Program webpage; conducting public hearings and public comment periods for said plans; conducting training workshops that include grant application and compliance requirements; providing technical assistance to subgrant recipients; processing grant award documents and requests for payment of grant funds; monitoring local projects for program compliance; closing out open grants; maintaining records per ADECA's Records Disposition Authority requirements; drafting and submitting quarterly progress reports to HUD; and participating in federal monitoring visits conducted by HUD.

\$0.00

Recognizing the magnitude of the grant allocation, ADECA heretofore recognizes the need of a national consulting firm experienced in assisting States and communities with the development and implementation of disaster recovery grants. This is more so true with the February 3, 2022 Federal Register's Consolidated Notice that has created additional requirements, many of which are technical in nature. Thus, to ensure that this disaster recovery and mitigation grant is properly and timely implemented, ADECA is setting aside a significant amount of this grant's funds for such consultant contractual purposes. The administrative funds will cover pre-



\$0.00

award and other unforeseeable cost throughout the life of the grant.

Location Description:

MONTGOMERY, ALABAMA

Activity Progress Narrative:

Attached professional service contracts for Balch & Bingham LLP and Horne LLP to documents. Both LLP's have been assisting ADECA with implementing DR program pre-award requirements.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

ctivity Supporting Documents:	None	
-------------------------------	------	--

