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1. Program Information 
This 2025 Capital Projects Fund (CPF) Performance Report provides information related to 
program outputs and outcomes against the stated objectives in the approved Program Plan: 

• Approved Program Plan number: CPF_GP-000294 

• Program start date: July 31, 2023 

• Program end date: December 31, 2026 (estimated) 

• Actual CPF funds allocated to the Program: $191,887,857.00 (to date)  

2. Executive Summary 
Alabama’s lead agency for the CPF Program, the Alabama Department of Economic and 
Community Affairs (ADECA), is conducting a competitive statewide broadband infrastructure 
grant program to subaward funding to qualified internet service providers (ISPs). This CPF 
Program is funding last-mile broadband infrastructure projects in unserved areas of the state. For 
the purposes of ADECA’s CPF Program, an unserved area is any rural area in which there is not at 
least one provider of terrestrial broadband service that is either (a) offering a connection to the 
internet providing 100/20 Mbps or higher speeds or (b) required under the terms of another state 
or federal grant to provide a connection to the internet providing 100/20 Mbps or higher speeds 
within the same or similar timeframe of projects of similar complexity or scale awarded during 
the CPF Program grant cycle.  

The Program Plan incorporates the State of Alabama’s legislative objectives for broadband 
deployment, including but not limited to addressing needs in unserved areas, improving the 
adoption rate of broadband services, incentivizing private investment, and prioritizing locations 
with demonstrated community support as well as promoting the deployment of grant funds in a 
manner consistent with the racial, gender, geographic, urban, rural, and economic diversity of the 
state.1 ADECA also continues to maintain the Alabama Broadband Map, which provides 
broadband availability data reported by ISPs.2  

ADECA has made progress toward these objectives by continuing with the implementation of its 
competitive CPF grant program for which it accepted 239 applications over the course of two 
program phases (179 applications in the first phase, 60 applications in the second phase). These 
applications were scored based on the criteria developed with qualitative and quantitative input 
gathered by ADECA in numerous in-person and virtual outreach events conducted during the 
prior reporting period. More information about the CPF Program application process can be found 
at https://adeca.alabama.gov/alcapitalprojectsfund/, including copies of the application, 

 
1 See Ala. Code § 41-23-213(d), https://alison.legislature.state.al.us/code-of-alabama. 
2 Alabama Broadband Map, https://broadband.alabama.gov/broadband-maps/.  

https://adeca.alabama.gov/alcapitalprojectsfund/
https://alison.legislature.state.al.us/code-of-alabama
https://broadband.alabama.gov/broadband-maps/
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application guide, program guide, frequently asked questions, and rating criteria for each CPF 
Program phase. 

As of this reporting period, ADECA has awarded 73 CPF projects through both phases. After 
deobligations from projects that did not materialize, ADECA has currently obligated 
$174,475,989.11 in CPF Program grant funds to these projects. Subaward Agreements for these 
CPF grants are fully executed as of the writing of this report. ADECA also anticipates announcing 
scope amendments to several projects to add additional locations to be served and to obligate 
the remaining funds. Sample Subaward Agreements for each CPF phase can be found at 
https://adeca.alabama.gov/alcapitalprojectsfund/.  
 

3. Uses of Funds 
Using CPF funding, ADECA has made 73 funding awards to applicants that propose to construct 
last-mile infrastructure projects in unserved areas of the state to deliver minimum service speeds 
of 100/100 Mbps, although many ISPs have committed to provide faster speeds. These awards 
cover an anticipated $174,475,989.11 in CPF Program grant funds, with a corresponding 
anticipated ISP match amount of $388,871,671.32. The awarded projects will cover an estimated 
6,427 route miles and provide broadband service to an estimated 59,652 currently unserved 
households, businesses, and community anchor institutions. 

Efforts during this reporting period focused on implementing program, making conditional 
awards to 12 applicants, and providing technical assistance to subrecipients. ADECA has updated 
the performance measures in its quarterly reports to the Treasury. All projects are currently under 
construction, and two projects have been completed and closed. The projects that were 
completed and closed met all speed and latency requirements as demonstrated by their testing 
results. Additionally, their pricing plans and as-built drawings were submitted prior to final 
payment being issued.  

During this reporting period, ADECA: 

• Conducted an application workshop to amend CPF 1 and CPF 2 Projects on August 21, 
2025, (A recording of the CPF phase one workshop was posted on ADECA’s website at 
https://adeca.alabama.gov/broadband-webinars-and-workshops/.) 

• Published a detailed CPF Application to Amend Phase 1 and Phase 2 CPF Awards and 
rating and scoring criteria. These materials can be found on ADECA’s website at 
https://adeca.alabama.gov/alcapitalprojectsfund/. 

• Opened the application period to amend phase one and phase two of the CPF Program 
on August 21, 2025, and closed it on August 27, 2025. 

• Conducted technical assistance meetings with CPF phase one and phase two 
subrecipients interested in amending their projects.  

• Evaluated 17 applications submitted to amend CPF phase one and phase two projects. 

https://adeca.alabama.gov/alcapitalprojectsfund/
https://adeca.alabama.gov/broadband-webinars-and-workshops/
https://adeca.alabama.gov/alcapitalprojectsfund/
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• Conducted a reporting workshop for CPF subrecipients in September 2024, to answer 
potential applicants’ questions (A recording of the CPF phase two workshop was posted 
on ADECA’s website at https://adeca.alabama.gov/broadband-webinars-and-
workshops/.) 

• Continued to provide technical assistance for all CPF subrecipients regarding deployment 
and reporting. Sent individualized curing requests on submitted applications to amend 
for both the first and second phases and held virtual meetings upon request of the 
applicant.  

• ADECA’s CPF Program documents address the goal of requiring an expanded set of 
subrecipient reporting obligations, including quarterly and annual reports that provide 
project status, project expenditures, community engagement, complementary funding 
sources, labor practices, and specific performance indicators that demonstrate progress 
toward meeting the state’s broadband objectives. Consistent with federal CPF Program 
rules, ADECA’s CPF Program required applicants to participate in the Affordable 
Connectivity Program (ACP) or any successor affordability program designated by the FCC, 
and to provide information on affordable services applicants intend to offer in the 
proposed project service area.  

• In addition to the reporting required above, each CPF subrecipient has been required to 
submit a written report to ADECA on a quarterly basis. Those reports are presented to the 
Alabama Digital Expansion Authority (ADEA) at an in-person meeting. Subrecipients are 
required to report to the ADEA on their progress and to discuss any delays.  

Currently, ADECA is on track to complete all projects and expend all funds within the program 
timeline. 

Anticipated Program Timeline 

• Q3 2024 to Q4 2024 – Finalize CPF Subaward Agreements and confirm community support 
projects  

• Q3 2025 to Q1 2026 – Amend projects to add scope and funds to further program goals 
• Q4 2024 to Q3 2026 – Oversee construction phase and subrecipient quarterly and annual 

reporting  
• Q4 2024 to Q4 2026 – Receive closeout documentation and compliance testing for projects and 

provide final funding to subrecipients on a rolling basis according to award date 
 
To meet the other goals of the CPF Program, ADECA has prioritized grant applications for last-mile 
projects that ensure the critical needs of residents in underrepresented and historically 
disadvantaged rural communities are addressed through community support and adoption 
projects, and through targeted efforts to support local community anchor institutions. ADECA has 
also prioritized projects that include planning and capacity for future growth, that indicate 
financial sustainability, and that leverage private investment. To achieve these goals, ADECA 

https://adeca.alabama.gov/broadband-webinars-and-workshops/
https://adeca.alabama.gov/broadband-webinars-and-workshops/
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included a review of pricing data, service characteristics, proposed non-recurring costs, data caps, 
and average service fees in the communities to be served before awarding the projects.  

ADECA anticipates conducting the following activities during the next performance period: 

• Support subrecipients as they implement their projects and continue to provide clear 
guidelines for subrecipients that include annual and quarterly reporting, closeout 
processes, labor practices, and community engagement guidelines. 

• Execute amendments for increased project scope. 

• Continue to update the public and the ADEA about program progress through in-person 
project reports.  

• Provide technical assistance to subrecipients throughout the project closeout phase. 
• Continue partner outreach and provide opportunities for community feedback to support 

ADECA’s quarterly and annual reporting. 

ADECA expects to follow the Treasury’s program compliance requirements closely as it collects 
data on build-out progress, subrecipients’ service offerings (including pricing and affordability 
measures), number of locations served by the project, and new digital skills and workforce 
training programs developed directly or indirectly as a result of the funded project. 
 
ADECA has designed its CPF Program so that low-income households and households from 
underrepresented communities in rural areas will directly benefit from CPF funds. ADECA’s grant 
program provided additional consideration to applicants that offered affordability programs that 
go beyond participation in the ACP, improved services to community anchor institutions, 
demonstrated community support to meet critical needs, and entered into partnerships with 
community organizations to provide digital skills and affordable device programs. Success is being 
measured by an increase in rural resident and business broadband connectivity.  

At this stage of its program implementation, ADECA has not encountered significant challenges 
or unexpected obstacles, except for the resources and staffing challenges that are to be expected 
for a state agency that is implementing multiple high-priority broadband programs 
simultaneously.  

ADECA has no outcomes related to ancillary costs. ADECA required applicants to provide detailed 
project budgets as part of their applications and has made clear in program guidance that project 
costs eligible for reimbursement generally will be limited to construction and construction-related 
costs of broadband infrastructure. Outreach to increase broadband subscriptions in high-need 
communities, digital literacy training to support device programs, and community engagement to 
support successful operations were all considered as part of ADECA’s CPF Program project 
evaluation criteria. 
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As originally stated in the Program Plan, ADECA estimated it will use all of the allowable Program 
administrative cost allocation of $9,594,392.85 to support the tasks outlined. Any unused 
administrative funding will be transferred to project costs in the CPF Program. 

ADECA’s administrative cost breakdown as originally submitted in the Program Plan assumes 
ongoing community engagement—with a focus on engagement during active grant cycle 
periods—and technical support for subrecipients during the grant cycle periods and during 
initial deployment. 

4. Promoting Equitable Outcomes and Addressing Critical Needs 
Prior to receiving its CPF award, ADECA had conducted outreach that included 19 meetings with 
partner groups, state agencies, and community anchor institutions that serve several 
underrepresented communities including seniors, low-income households, racial and ethnic 
minorities, and limited English-proficiency residents.  

During this period of performance, ADECA applied knowledge gained through those extensive 
outreach efforts (in which it gathered feedback and input on affordability, critical needs, and other 
considerations) as it published its grant program materials and began to evaluate responses and 
make conditional awards. 

During this reporting period, ADECA provided: 

• Information regarding the CPF Program via an established distribution email list, other 
traditional and social media channels, and on ADECA’s website at 
https://adeca.alabama.gov/alcapitalprojectsfund/. 

• An application workshop to amend both phases of the CPF Program. 
• Technical assistance meetings with subrecipients in both phases of the CPF Program. 
• Quarterly in-person public meeting where subrecipients reported on project progress to 

the ADEA and the public. 

As more projects are closed, specific activities that were undertaken to meet the program goals 
of promoting equitable outcomes and addressing critical needs will be include in subsequent 
reports. Activities that include digital skills, device programs, community outreach, and other 
activities undertaken by the subrecipients are tracked and reported at close out and will be 
included in this report in the future.  Subrecipients will be required to provide ADECA with 
sufficient information to determine whether funded projects supported key program objectives 
and addressed barriers and obstacles for residents and other entities.  

As part of its CPF Program subrecipient reporting requirements, ADECA will collect additional 
information about how subrecipients addressed the critical needs of communities at the various 
project stages, including:  

https://adeca.alabama.gov/alcapitalprojectsfund/
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• Descriptions of any historically underserved, marginalized, or adversely affected groups, 
including those living in rural areas and/or high-poverty areas, that the project is designed 
to serve. 

• Discussions of how equal and practicable was the ability of members of these 
communities, including households, businesses, and other organizations, to become 
aware of the services offered by the project. 

• Information regarding the progress made toward addressing critical needs identified in 
targeted communities, such as closing service gaps, reaching universal levels of service, 
or community support projects, along with a description of the methods used to quantify 
and qualify project outcomes. 

5. Labor  
Through its outreach efforts, ADECA received feedback from labor unions and workforce 
development agencies regarding the importance of fair labor standards, local hiring standards, 
and workforce training opportunities. These standards and opportunities will contribute to the 
effective and efficient delivery of high-quality infrastructure projects. They will also support the 
critical needs of the communities these projects will serve, by supporting economic development, 
workforce skill development, and opportunities for highly skilled workers. 

ADECA’s CPF Program requires applicants to describe their labor practices, use of project labor 
agreements, local hiring, and plans to solicit and use small and minority businesses, women’s 
business enterprises, and labor surplus area firms. In its CPF Program grant application scoring, 
ADECA provided additional consideration to applicants that prioritize strong labor and workforce 
development practices, including hiring workers from historically disadvantaged communities, 
providing wages at prevailing wages, prioritizing local hires, and partnering with community-
based organizations for hiring and workforce training. 

ADECA required applicants to disclose whether the applicant has been found by any authority to 
have violated any federal, state, or local labor or employment laws in the two years prior to the 
application submission. In the CPF Subaward Agreements and reporting, ADECA requires grantees 
to meet all compliance reporting requirements related to labor practices and hiring, staffing, and 
training practices over the grant period. 

6. Community Engagement 
ADECA’s outreach in the prior reporting period included extensive community engagement during 
67 county meetings, meetings with Historically Black Colleges and Universities, and meetings with 
tribal entities. ADECA incorporated feedback from community organizations into its program 
application materials and rating criteria by providing additional consideration for key elements 
that these community organizations prioritized such as community support, digital opportunity 
programs, affordability considerations, and workforce training programs.  
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Attendees at these meetings, which occurred prior to the period of performance, included 
representatives of ISPs, community colleges, libraries, churches, county and municipal 
governments, organizations serving covered populations, educational institutions, and 
community-based organizations (local, regional, and statewide). During the previous period of 
performance, ADECA focused on incorporating information gathered in prior community 
engagement efforts into its program implementation. 

During this period of performance, ADECA’s CPF Program subrecipients’ community engagement 
efforts have included: 

• Pea River uses free Wi-Fi at local high school football games to advertise its service within 
the area. 

• Coosa Valley Technologies has held a Halloween event that is used as marketing for its 
services. 

• R.M. Greene has demonstrated through its use of the program that residents in rural 
Russell and Barbour counties now have access to remote job opportunities. Children have 
internet access to assist with completing school assignments. In addition, farmers have 
access to real-time information to allow them to conduct business transactions with up-
to-date information. 
 

• Central Alabama Electric Cooperative has engaged the Chilton County School to integrate 
a Fiber Technician Training into its existing utility line worker curriculum, providing 
students with hands-on experience in a high-demand field. 

• Tombigbee Electric Cooperative has partnered with Winston County School District to 
provide equipment along digital literacy programs to enhance the use of the network it 
has built. 

ADECA will continue to expand its community engagement efforts through its subrecipients as it 
supports the efforts of those service providers to reach out to community leaders where the 
grant-funded projects are located. ADECA will continue to document these events and 
incorporate feedback in subsequent reports. 

7. Civil Rights Compliance 
ADECA has developed a compliance framework to ensure it will meet its obligations under its 
Grant Agreement with the U.S. Treasury, including legal requirements relating to 
nondiscrimination and nondiscriminatory use of federal funds. As part of this framework, and 
as discussed above, ADECA has a monitoring and reporting requirement within its CPF Program 
to ensure its subrecipients are also in compliance with CPF Program guidelines, the Grant 
Agreement obligations, and the Unform Guidance. Additionally, ADECA’s Subaward Agreements 
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for the CPF Program include a provision that obligates subrecipients to comply specifically with 
these Civil Rights requirements. ADECA will submit data as required in future reports. 

The following is the link to this report on the ADECA webpage: 
https://adeca.alabama.gov/alcapitalprojectsfund/  

 

Disclaimer 

This project is being supported, in whole or in part, by federal award number CPFFN0162 
awarded to the State of Alabama by the U.S. Department of the Treasury. 

https://adeca.alabama.gov/alcapitalprojectsfund/
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