
B-21-DZ-01-0001Grant:

AlabamaGrantee:

January 1, 2025 thru March 31, 2025 Performance

Grant Number:
B-21-DZ-01-0001

Grantee Name:
Alabama

LOCCS Authorized Amount:
$501,252,000.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

03/20/2029
Contract End Date:

Submitted - Await for Review
Review by HUD:

Total Budget:
$501,252,000.00

Disasters:

FEMA-4573-AL
FEMA-4563-AL

Declaration Number

$0.00
$247,030,626.47

$24,640,311.55

$24,640,311.55

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

   Program Income Drawdown

This Report Period

Total Budget

$325,112,680.00

$0.00 $0.00

   Program Funds Drawdown

To Date

$247,030,626.47

$319,112,680.00
$325,112,680.00

Overall

Program Income Received

$0.00
$6,696,989.00

Active
QPR Contact:Grant Status:
No QPR Contact Found

$24,640,311.55 $247,030,626.47Total Funds Drawdown

Grant Award Amount:
$501,252,000.00

HUD Identified Most Impacted and Distressed $20,153,203.89 $205,765,878.98

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 2,744,763.11ADECA $ 101,125.36

$ 0.00Mobile County Commission $ 0.00

$ 899,609.48Association of County Commissions of Alabama $ 185,300.74

$ 316,528.42BALCH & BINGHAM LLP $ 11,561.75

$ 0.00BDO USA, P.C. $ 0.00

$ 397,477.88Baldwin County $ 87,864.93

$ 0.00CITY OF MOBILE $ 0.00

$0.00
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
 Overall Benefit Percentage 70.00% 51.72%100.00%

 Overall Benefit Amount $327,053,524.00 $241,660,882.50$291,080,000.00

 Limit on Public Services $75,187,800.00 $.00$.00

 Limit on Admin/Planning $100,250,400.00 $5,369,743.97$34,032,680.00

 Limit on Admin $25,062,600.00 $3,645,001.61$20,679,589.00

 Most Impacted and Distressed $401,001,600.00 $205,765,878.98$286,266,637.60

 Mitigation Set-aside $65,381,000.00 $.00$.00

Projected

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0099, ADMINISTRATION $438,096.04 $20,679,589.00 $3,645,001.61

0101, HRAP $23,869,688.59 $291,080,000.00 $241,660,882.50

0102, NON-HOUSING COMPETITION $0.00 $22,248,789.00 $0.00

0103, HOUSING COMPETITION $0.00 $30,000,000.00 $0.00

0104, PLANNING $332,526.92 $13,353,091.00 $1,724,742.36

0105, BALDWIN COUNTY $0.00 $43,361,686.00 $0.00

0106, MOBILE COUNTY $0.00 $28,185,096.00 $0.00

0107, CITY OF MOBILE $0.00 $52,343,749.00 $0.00

9999, Restricted Balance $0.00 ($501,252,000.00) $0.00

Activities

0099 / ADMINISTRATIONProject # /

Grantee Program Summary
Home Recovery Alabama Program (HRAP)

Proposed Budget Proposed MID Threshold Budget
Grantee Identified

Proposed MID Threshold Budget
HUD IdentifiedGrant

To DateThis Period This Period To DateThis Period To Date

$ 0.00 $ 0.00B-21-DZ-01-0001 $ 291,080,000.00 $ 277,080,000.00 $ 0.00 $ 14,000,000.00

$ 11,080,000.00 $ 11,080,000.00B-21-DZ-01-0001 $ 291,080,000.00 $ 277,080,000.00 $ 0.00 $ 14,000,000.00

Narrative: The HRAP Program is operational; HORNE and ADECA continue to process
applications and award homes to contractors. Construction is underway and homes
have been completed.

$ 0.00City of Mobile $ 0.00

$ 242,594,842.08HORNE LLP $ 24,254,458.77

$ 77,405.50LEGAL SERVICES ALABAMA INC $ 0.00

Home Recovery Alabama Program (HRAP) construction is underway. Subgrantees have
procured vendors to assist with planning programs, Local recovery Plans have been
reviewed and accepted.
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Projected Start Date:

Benefit Type:

Overall

$18,983,297.00

N/A ADECA

Total Projected Budget from All Sources $18,983,297.00

($4,383,011.00)

$0.00

$18,983,297.00

$2,847,899.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$357,045.29

$0.00

$0.00

Jan 1 thru Mar 31, 2025

Activity Type:

$0.00

05/18/2028

($4,383,011.00)

To Date

09/14/2020

N/A

$3,559,874.24

Most Impacted and Distressed Expended

Responsible Organization:

$285,636.24

Administration Under Way

Activity Description:

The amount budgeted for ADECA's program administrative costs includes anticipated expenditures of grant funds for ADECA's
staff to work on this program. These funds include staff salaries (direct and indirect costs), travel, equipment, supplies, and
other necessary and proper uses of funds as needed for management and oversight of the grant program. Staff work includes,
but is not limited to, drafting the State's plans and any substantial amendment(s); drafting and publishing public notices of public
hearings, plans, and notices of funds availability in statewide newspapers and online on ADECA's Disaster Program webpage;
conducting public hearings and public comment periods for said plans; conducting training workshops that include grant
application and compliance requirements; providing technical assistance to subgrant recipients; processing grant award
documents and requests for payment of grant funds; monitoring local projects for program compliance; closing out open grants;
maintaining records per ADECA's Records Disposition Authority requirements; drafting and submitting quarterly progress
reports to HUD; and participating in federal monitoring visits conducted by HUD.
Recognizing the magnitude of the grant allocation, ADECA heretofore recognizes the need of a national consulting firm
experienced in assisting States and communities with the development and implementation of disaster recovery grants. This is
more so true with the February 3, 2022 Federal Register's Consolidated Notice that has created additional requirements, many
of which are technical in nature. Thus, to ensure that this disaster recovery and mitigation grant is properly and timely
implemented, ADECA is setting aside a significant amount of this grant's funds for such consultant contractual purposes. The
administrative funds will cover pre-

Project Number:
0099

Project Title:
ADMINISTRATION

$1,018,424.07$43,194.29ADECA

$315,891.42$10,924.75BALCH & BINGHAM LLP

$2,225,558.75$302,926.25HORNE LLP

$357,045.29     Program Funds Drawdown $3,559,874.24

$3,559,874.24$357,045.29Total Funds Expended

($4,383,011.00)

Grantee Activity Number: ADECA-ALABAMA-ADMIN
Activity Title: ADMINISTRATION
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award and other unforeseeable cost throughout the life of the grant.

Location Description:

MONTGOMERY, ALABAMA

Activity Progress Narrative:

ADECA continues to review and monitor the program as needed.
Balch & Bingham C23066053 has closed with total drawn $305,241.17.  A new contract C25066051 will continue for Balch &
Bingham to provide legal guidance for program.
Horne LLP C22066051 continues to provide assistance for updates to the action plan and policies and procedures as
requested.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,696,292.00

N/A ADECA

Total Projected Budget from All Sources $1,696,292.00

$0.00

$0.00

$1,696,292.00

$68,101.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$81,050.75

$0.00

$0.00

Jan 1 thru Mar 31, 2025

Activity Type:

$0.00

03/20/2029

$0.00

To Date

07/02/2024

N/A

$85,127.37

Most Impacted and Distressed Expended

Responsible Organization:

$64,840.60

Administration Under Way

Activity Description:

ADMINISTRATION FUNDS FOR DALLAS AND AUTUAGA COUNTIES TORNADO DISASTER GRANT - 23DG

Location Description:

DALLAS COUNTY AND AUTAUGA COUNTY

Activity Progress Narrative:

Balch & Bingham C25066051 provides legal assistance for the program.
Horne LLP C24066051 assist with the program action plan and policies and procedures as needed.  Action plan completed and
approved in DRGR.
ADECA continues to review and monitor current program needs.

Project Number:
0099

Project Title:
ADMINISTRATION

$3,276.62$0.00ADECA

$637.00$637.00BALCH & BINGHAM LLP

$81,213.75$80,413.75HORNE LLP

$81,050.75     Program Funds Drawdown $85,127.37

$85,127.37$81,050.75Total Funds Expended

$0.00

Grantee Activity Number: ADECA-ALABAMA-ADMIN-23 DR
Activity Title: ADMINISTRATION 23DG
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

0101 / HRAPProject # /
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Projected Start Date:

Benefit Type:

Overall

$289,000,000.00

Low/Mod ADECA

Total Projected Budget from All Sources $289,000,000.00

$9,000,000.00

$0.00

$289,000,000.00

$201,861,775.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$23,869,688.59

$0.00

$0.00

Jan 1 thru Mar 31, 2025

Activity Type:

$0.00

12/31/2025

$9,000,000.00

To Date

02/01/2023

Direct ( HouseHold )

$241,660,882.50

Most Impacted and Distressed Expended

Responsible Organization:

$19,900,474.46

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Home Recovery Alabama Program (HRAP) Single family Housing Repair, Reconstruction, and Replacement Program. 

Location Description:

Mobile, Baldwin, Clarke, Escambia, Washington, Marengo, Dallas, Perry, and Wilcox Counties

Activity Progress Narrative:

ADECA continues to review and monitor the HRAP program; reviewing canopy and closing completed homes.
Horne LLP C22066051 has completed 803 homes with additonal 65 current cases active; 35 in construction.

Project Number:
0101

Project Title:
HRAP

$1,723,062.42$57,931.07ADECA

$239,860,414.58$23,811,757.52HORNE LLP

$77,405.50$0.00LEGAL SERVICES ALABAMA INC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$23,869,688.59     Program Funds Drawdown $241,660,882.50

$241,660,882.50$23,869,688.59Total Funds Expended

$9,000,000.00

Grantee Activity Number: ADECA-ALABAMA-SFH
Activity Title: ADECA-ALABAMA Single Family HRAP
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

634/500# ELI Households (0-30% AMI) 52

38/56# of Elevated Structures 3

803/910# of Properties 65

791/910# of Substantially Rehabilitated 64

This Report Period Cumulative Actual Total / Expected

Total Total

803/910# of Housing Units 65

803/910# of Singlefamily Units 65

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

4 700/700 103/210 803/910# of Households 61 65 100.00

4 679/660 89/200 768/860# Owner 60 64 100.00

0 21/40 14/10 35/50# Renter 1 1 100.00

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$2,080,000.00

Low/Mod ADECA

Total Projected Budget from All Sources $2,080,000.00

$2,080,000.00

$0.00

$2,080,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2025

Activity Type:

$0.00

02/20/2027

$2,080,000.00

To Date

02/21/2025

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Home Recovery Alabama Program (HRAP-TR) single family Housing Repair, Reconstruction, and Replacement Program for 23
DG in Dallas County

Location Description:

Activity Progress Narrative:

The action plan is submitted and approved.  Finalizing HRAP-TR program and should be taking applications within the next
quarter submission.

Project Number:
0101

Project Title:
HRAP

$0.00$0.00ADECA

$0.00$0.00HORNE LLP

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$2,080,000.00

Grantee Activity Number: ADECA-ALABAMA-SFH-23 DR
Activity Title: ADECA-ALABAMA Single Family HRAP-TR 23DG
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

0104 / PLANNINGProject # /
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Projected Start Date:

Benefit Type:

Overall

$13,353,091.00

N/A ADECA

Total Projected Budget from All Sources $13,353,091.00

($6,696,989.00)

$0.00

$7,353,091.00

$988,101.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$332,526.92

$0.00

$0.00

Jan 1 thru Mar 31, 2025

Activity Type:

$0.00

03/31/2026

$0.00

To Date

01/12/2023

N/A

$1,724,742.36

Most Impacted and Distressed Expended

Responsible Organization:

($97,747.41)

Planning Under Way

Activity Description:

ADECA Planning: ACCA, Mobile County, City of Mobile, and Baldwin County

Location Description:

Activity Progress Narrative:

Horne LLP C22066051 continues to assist the counties with planning.
ACCA has submitted the plan for counties outside of HHMID's (Baldwin and Mobile) and was accepted by ADECA.  ACCA
closed agreement 3/21/2025.
Baldwin County Local Recovery Plan submitted and accepted.
Mobile County Local Recovery Plan submitted and accepted.

Project Number:
0104

Project Title:
PLANNING

$0.00$0.00ADECA

$899,609.48$185,300.74Association of County Commissions of Alabama

$397,477.88$87,864.93Baldwin County

$0.00$0.00CITY OF MOBILE

$427,655.00$59,361.25HORNE LLP

$0.00$0.00Mobile County Commission

$332,526.92     Program Funds Drawdown $1,724,742.36

$1,724,742.36$332,526.92Total Funds Expended

($6,696,989.00)

Grantee Activity Number: ADECA-ALABAMA-PLANNING
Activity Title: PLANNING
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City of Mobile Local recovery Plan submitted and accepted.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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