

STATE OF ALABAMA)
MONTGOMERY, ALABAMA)

(AMENDMENT NO. 6
to AGREEMENT Numbers
DTR-PS-12-002 and
DTR-PS-13-002)

AMENDMENT

THIS AMENDMENT to Agreement Numbers **DTR-PS-12-002** and **DTR-PS-13-002** is effective as of the 1st day of August, 2017, between the Community Service Programs of West Alabama, Inc. (herein and in the original Agreement referred to as the Recipient) and the Alabama Department of Economic and Community Affairs (herein called ADECA).

The parties hereto do mutually agree to amend Agreement Numbers **DTR-PS-12-002** dated August 8, 2012, and **DTR-PS-13-002** dated June 12, 2015, for the purpose of providing an additional \$55,000.00 under Agreement Number **DTR-PS-13-002**, as amended. The amount available for rehabilitation, rebuild, and replacement under this Agreement will increase by \$50,000.00 from \$1,300,000.00 to \$1,350,000.00 and the amount available for activity delivery costs under this Agreement will increase by \$5,000.00 from \$130,000.00 to \$135,000.00. However, due to a missed expenditure deadline by the Recipient, the amount available for activity delivery costs is decreased by \$16,364.91 making the total amount available for activity delivery costs \$118,635.09 and the total grant amount \$1,468,635.09. The additional funds must be expended by December 1, 2017.

All other provisions of the original Agreement shall remain in full force and effect.

ADECA

Alabama Department of Economic
and Community Affairs


Kenneth Boswell, Director

8/10/17
(Date)

ATTEST:


(Name)
Administrative Assistant
(Title)
8/10/17
(Date)

LOCALITY

Community Service Programs
of West Alabama, Inc.



Cynthia W. Burton
Executive Director

8/21/17
(Date)

ATTEST:


(Name)
Quinton Chief Financial Office
(Title)
8/10/17 8/21/17
(Date)

This contract/grant has been reviewed for content, legal form, and complies with all applicable laws, rules and regulations of the State of Alabama governing these matters.


Claudia Kennedy Smith
ADECA Legal Section

RECEIVED
AUG 29 2017
CED DJV