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Grant Number: Obligation Date: Award Date:
B-11-DN-01-0001

Grantee Name: Contract End Date: Review by HUD:

Alabama Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$5,000,000.00 Active Tammy Perdew

LOCCS Authorized Amount: Estimated PI/RL Funds:

$5,000,000.00 $0.00

Total Budget:
$5,000,000.00

Disasters:

Declaration Number
NSP

Narratives
Summary of Distribution and Uses of NSP Funds:

The NSP3 Substantial Amendment for the State of Alabama, in its entirety, may be found at
http://www.adeca.alabama.gov/C15/NSP3/Document%20Library/NSP3%20Substantial%20Amendment-Approved.pdf. Due to receiving the
minimum grant allocation and the desire to create a targeted, realistic NSP3 program, the State of Alabama used a method of distribution
which utilized a competitive application process in accordance with HUD December 29, 2010, Guidance on Mapping and Needs Data for State
NSP3 Action Plans. All applicants were required to submit target area maps using the HUD NSP3 mapping tool. The State used the four
counties HUD determined were the areas of greatest need under NSP1 as a starting point and then reviewed HUD Neighborhood Stabilization
Program Data to determine the highest concentrations of REO properties within these counties. Using a need score of 17 as a filter, Jefferson
County alone accounted for 82 percent of the REO properties within these four counties. Using the State minimum allowable need score of 15
as a filter, Jefferson County accounted for 72 percent of the REO properties. Considering the large concentration of available REO
properties in Jefferson County, the fact that the only other HUD NSP3 allocation in the State is to the City of Birmingham located in Jefferson
County, the limited ability to potentially address 50 to 65 properties due to the minimum allocation of funds, and the desire to have as much
impact as possible, the State limited applications to projects located within Jefferson County neighborhood(s) or Census tracts with a NSP3
Foreclosure Need Score of 15 or greater. (Note: If more than one neighborhood was identified, the State accepted an average score of 15 or
greater which was derived by averaging the neighborhood NSP3 need scores, weighting the scores by the estimated number of housing units
in each identified neighborhood.) Based on prior experience with NSP1, the State program established a set of objectives to ensure NSP3
activities will be cost-effective, have measurable impact and be implemented in a timely manner. State Objectives 1. To the extent
feasible, an NSP3 activity must have a direct relationship to addressing redevelopment of abandoned and/or foreclosed upon and/or vacant
multi-family or single-family properties. 2. Activity must have a measurable impact towards addressing needs related to abandoned
and/or foreclosed upon and/or vacant multi-family or single-family properties. 3. Activity must be cost-effective for each unit assisted
with NSP3 funds. 4. NSP3 funds, as much as possible, should be targeted towards hard costs, financing costs, or costs absolutely
necessary to implement an activity. Soft-costs should be kept to a minimum. 5.  Applicant should demonstrate capacity as a result of in-
house experience to successfully carry-out the project. 6. The emergency nature of the programas well as the regulatory timeline on
expenditure of funds dictates extreme importance of project readiness and timely completion in the project funding decision. El

Summary of Distribution and Uses of NSP Funds:

igible Applicants Eligible applicants for NSP3 funds were entities who demonstrated capacity to directly carry-out NSP activities and who had
successfully completed a minimum of 15 units without serious issues. Due to the State minimum allocation of $5,000,000, joint applications
were not accepted, although the State did allow for the consideration of a project that combined the use of State NSP3 funds with the NSP3
allocation to the City of Birmingham.

How Fund Use Addresses Market Conditions:

As part of the competitive application process, proposed projects targeted units located in Jefferson County neighborhood(s) or Census tracts
with a NSP3 Foreclosure Need Score of 15 or greater.

The Greater Birmingham Habitat for Humanity will conduct activities in HUD Mapping Tool Neighborhood ID 6305297 located in
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Center Point, Jefferson County, Alabama, an area of greatest need with a NSP3 Foreclosure Need Score of 15.49. Activities will address the
foreclosure issue in the project area by removing some of the existing foreclosure stock and returning it to viable owner occupied housing.
Habitat services its own mortgages at a fixed rate of zero percent interest.

Aletheia House will conduct activities in HUD Mapping Tool Neighborhood ID 8928283 in Center Point, Jefferson County, Alabama, an area of
greatest need with a NSP3 Foreclosure Need Score of 16.14. Activities will positively address local market conditions by renovating a
foreclosed multi-family property which is located near other multi-family properties, one of which is a 140-unit property acquired and
rehabilitated with NSP1 grant funds. Also, 56.3 percent of households in the project area earn less than 50 percent of area median income
and this activitiy will target households in that income group.

To the extent possible, sub-recipients and developers will be encouraged to carry out their NSP3 activities in the context of a comprehensive
plan for the community vision of how it can make its neighborhoods not only more stable, but also more sustainable, inclusive, competitive,
and integrated into the overall metropolitan fabric, including access to transit, affordable housing, employers, and services.

Ensuring Continued Affordability:

For NSP assisted housing, the State of Alabama will use the HOME program standards at 24 CFR 92.252(a),(c),(e) and (f) and 92.254 to
ensure continued affordability.

For rental housing rehabilitation or acquisition of existing housing:

A per unit investment of less than $15,000 NSP3 funds requires a minimum affordability period of 5 years.

A per unit investment of $15,000 to $40,000 NSP3 funds requires a minimum affordability period of 10 years.

A per unit investment of over $40,000 NSP3 funds requires a minimum affordability period of 15 years.

New construction or acquisition of newly constructed housing requires a minimum affordability period of 20 years.

For homeownership assistance:

A per unit investment of less than $15,000 NSP3 funds requires a minimum affordability period of 5 years.
A per unit investment of $15,000 to $40,000 NSP3 funds requires a minimum affordability period of 10 years.
A per unit investment of over $40,000 NSP3 funds requires a minimum affordability period of 15 years.

Under the State Neighborhood Stabilization Program, subprime mortgages are discouraged. Sub-recipients and developers must ensure and
document compliance that each homebuyer obtains a mortgage loan from a lender who agrees to comply with the bank regulators guidance
for non-traditional mortgages (see, Statement on Subprime Mortgage Lending issued by the Office of the Comptroller of the Currency, Board
of Governors of the Federal Reserve System, Federal Deposit Insurance Corporation, Department of the Treasury, and National Credit Union
Administration, available at the following link: http://www.fdic.gov/regulations/laws/rules/5000-5186.html).

Further, sub-recipients and developers must require each NSP-assisted homebuyer to receive and complete at least 8 hours of homebuyer
counseling from a HUD-approved housing counseling agency before obtaining a mortgage loan.

Enforcement requirements will be passed down to sub-recipients and developers to ensure to the maximum extent practicable and for the
longest feasible term, that the sale, rental, or redevelopment of abandoned and/or foreclosed upon and/or vacant homes and residential
properties remain affordable to individuals or families whose incomes do not exceed 120 percent of area median income or, for units originally
assisted with funds under the requirements of section 2301(f)(3)(A)(ii), remain affordable to individuals and families whose incomes do not
exceed 50 percent of area median income. Applicants were required to identify their continued affordability standards and enforcement
mechanisms as part of their application for funding as well as their definition of affordable rents for NSP-assisted rental projects.

Definition of Blighted Structure:

Title 24 Housing, Section 24-2-2 (c) of The Code of Alabama 1975 defines blighted property as property that contains any of the following
factors:

The presence of structures, buildings, or improvements, which, because of dilapidation, deterioration, or unsanitary or unsafe
conditions, vacancy or abandonment, neglect or lack of maintenance, inadequate provision for ventilation, light, air, sanitation, vermin
infestation, or lack of necessary facilities and equipment, are unfit for human habitation or occupancy.

The existence of high density of population and overcrowding or the existence of structures which are fire hazards or are otherwise
dangerous to the safety of persons or property or any combination of the factors.

The presence of a substantial number of properties having defective or unusual conditions of title which make the free transfer or
alienation of the properties unlikely or impossible.

The presence of structures from which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed,
removed, or rendered ineffective so that the property is unfit for its intended use.

The presence of excessive vacant land on which structures were previously located which, by reason of neglect or lack of maintenance,
has become overgrown with noxious weeds, is a place for accumulation of trash and debris, or a haven for mosquitoes, rodents, or other
vermin where the owner refuses to remedy the problem after notice by the appropriate governing body.

The presence of property which, because of physical condition, use, or occupancy, constitutes a public nuisance or attractive nuisance
where the owner refuses to remedy the problem after notice by the appropriate governing body.

The presence of property with code violations affecting health or safety that has not been substantially rehabilitated within
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the time periods required by the applicable codes.

The presence of property that has tax delinquencies exceeding the value of the property.

The presence of property which, by reason of environmental contamination, poses a threat to public health or safety in its present
condition.

(Acts 1949, No. 491, p. 713, 82; Acts 1967, No. 416, p. 1070, 82; Act 2006-584, p. 1544, §1.)

Definition of Affordable Rents:

Rent will be considered affordable if it falls within the Official Individual Area Fair Market Rents (FMR) as published in the Federal Register.
These FMRs are utilized by the Alabama Housing Finance Authority which administers the State Home Investments Partnership Program
(HOME). The table for the 2010 HOME Program Income/Rent Limits for the State of Alabama can be found at the following link:
www.ahfa.com/Compliance/IncRentLimits_ HOME2010.aspx.

Procedures for Preferences for Affordable Rental Dev.:

As part of the competitive application process, applications for affordable rental units were given priority. Multi-family rental properties were
given higher priority than single-family rental properties subject to other rating considerations.

Housing Rehabilitation/New Construction Standards:

Applicants were required to identify the relative building code(s) applicable to their activities as part of the application for funding process. At a
minimum, the State accepted the Standard (Southern) Building Code (SBCCI) or HUD Housing Quality Standards (HQS) as identified at Title
24 of the Code of Federal Regulations, Chapter IX, Part 982.401. Rehabilitation activities shall be to the extent necessary to comply with
applicable laws, codes, and other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such
homes and properties. The State will strongly encourage sub-recipients and developers to not only stabilize neighborhoods in the short-term,
but to strategically incorporate energy efficient and environmentally-friendly green elements as part of their rehabilitation activities to provide
for long-term affordability and increased sustainability. Green elements may include transit accessibility, green building standards, reuse of
cleared sites, deconstruction, renewable energy, water conservation, energy efficient materials and healthy homes as described in the Green
Housing Development Guide located at the following link: http://hudnsphelp.info/media/resources/GreenHousingDevelopmentGuide.pdf. All
rehabilitation must meet or exceed local building codes. While the State of Alabama does not have a uniform, statewide building code for

residential properties, most jurisdictions voluntarily adopt varying codes such as: - International Building Code (IBC) - International
Energy Conservation Code (IECC) - International Existing Building Code (IEBC) - International Fire Code (IFC) - International
Fuel Gas Code (IFGC) - International Mechanical Code (IMC) - International Performance Code (ICCPC) - International
Plumbing Code (IPC) - International Private Sewage Disposal Code (IPSDC) - International Property Maintenance Code (IPMC)

International Residential Code (IRC) All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that
may or may not include changes to structural elements such as flooring systems, columns or load bearing interior or exterior walls) of
residential buildings up to three stories must be designed to meet the standard for Energy Star Qualified New Homes. All gut rehabilitation or
new construction of mid -or high-rise multifamily housing must be designed to meet American Society of Heating, Refrigerating, and Air-
Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is the Energy Star standard for multifamily
buildings piloted by the Environmental Protection Agency and the Department of Energy). Other rehabilitation must meet these standards to
the extent applicable to the rehabilitation work undertaken, e.g., replaceo

Housing Rehabilitation/New Construction Standards:

Ider obsolete products and appliances (such as windows, doors, lighting, hot water heaters, furnaces, boilers, air conditioning units,
refrigerators, clothes washers and dishwashers) with Energy Star-46 labeled products. Water efficient toilets, showers, and faucets, such as
those with the WaterSense label, must be installed. Where relevant, the housing should be improved to mitigate the impact of disasters (e.g.,
hurricane, flooding, fire). Rehabilitation activities to be cond

Vicinity Hiring:
As part of the competitive application process, each applicant demonstrated how it will, to the maximum extent feasible, provide for the hiring

of employees that reside in the vicinity of the project or contract with small businesses that are owned and operated by persons residing in the
vicinity of the project.

o Note: For purposes of NSP3, HUD defines vicinity as each neighborhood identified by the NSP3 applicant as being the areas of greatest
need. The NSP3 local hiring requirement does not replace the responsibilities of the grantee under Section 3 of the Housing and Urban
Development Act of 1968 and implementing regulations at 24 CFR Part 135, except to the extent the obligations may be in direct conflict.

The Greater Birmingham Habitat for Humanity will, to the maximum extent feasible, provide for the hiring of employees who reside in the
vicinity of the project or contract with small businesses that are owned and operated by persons residing in the vicinity of the project.

Aletheia House will notify interested parties of bid opportunities by working with the Birmingham Construction Industry Authority (which is
responsible for strengthening the capacity of small and minority-owned businesses), advertising the project in the local newspaper, and
contacting contractors who have performed high quality work for the agency in the past.
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Grantee Contact Information:

Shabbir Olia

Manager, Community and Economic Development Programs
Alabama Department of Economic and Community Affairs
401 Adams Avenue

Post Office Box 5690

Montgomery, Alabama 36103-5690

Phone: 334-242-5468

Fax: 334-353-3527

E-Mail: shabbir.olia@adeca.alabama.gov

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $5,000,000.00

Total Budget $0.00 $5,000,000.00

Total Obligated $0.00 $5,000,000.00

Total Funds Drawdown $0.00 $5,000,000.00
Program Funds Drawdown $0.00 $5,000,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $5,000,000.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Target Actual
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $750,000.00 $0.00
Limit on Admin/Planning $500,000.00 $500,000.00
Limit on Admin $0.00 $500,000.00
Most Impacted and Distressed Threshold (Projected) $0.00 $0.00
Progress towards LH25 Requirement $1,250,000.00 $2,658,928.89

Overall Progress Narrative:

The State of Alabama has NSP3 developer agreements with 2 nonprofit organizations, Aletheia House and the
Greater Birmingham Habitat for Humanity. These nonprofits are conducting NSP3 activities in neighborhoods
located in Center Point, Jefferson County, Alabama.

For details on the progress of each, please refer to the individual activities listed below.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
2RHB, Alabama NSP3 Rehabilitation $0.00 $4,500,000.00 $4,500,000.00
5
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3ADM, Alabama NSP3 Administration $0.00 $500,000.00 $500,000.00
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Activities

Project #/ Title: 2RHB / Alabama NSP3 Rehabilitation

Grantee Activity Number: ALTH-2RHB25M1-002

Activity Title: ALETHEIA HOUSE-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP3 Rehabilitation

Projected Start Date: Projected End Date:

06/22/2011 12/31/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Overall Jan 1 thru Mar 31, 2019 To Date

Total Projected Budget from All Sources N/A $2,250,000.00

Total Budget $0.00 $2,250,000.00

Total Obligated $0.00 $2,250,000.00

Total Funds Drawdown $0.00 $2,250,000.00
Program Funds Drawdown $0.00 $2,250,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,250,000.00

ALETHEIA HOUSE $0.00 $2,250,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Under Eligible Use B, acquire and rehabilitate foreclosed multi-family property with NSP3 funds in order to rent to households
whose incomes are at or below 50 percent of area median income.

Location Description:
1817 Amberwood Drive, Center Point, Jefferson County, Alabama 35215 (HUD Mapping Tool Neighborhood ID 8928283)

Activity Progress Narrative:

Per prior reporting, Aletheia House acquired a 104-unit multifamily residential property located at 1817 Amberwood Drive in
Center Point. All units are leased to households whose incomes do not exceed 50% AMI with the exception of one unit
occupied by a property manager and another unit occupied by a safety officer.

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
33/0

Cumulative Actual Total / Expected
Total
104/104

104/104

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
104/104 0/0 104/104 100.00
104/104 0/0 104/104 100.00

Amount
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Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HBGB-2RHB25-003

Activity Title: HABITAT GREATER BIRMINGHAM-
REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP3 Rehabilitation

Projected Start Date: Projected End Date:

06/22/2011 12/31/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside GREATER BIRMINGHAM HABITAT FOR HUMANITY

Overall Jan 1 thru Mar 31, 2019 To Date

Total Projected Budget from All Sources N/A $408,928.89

Total Budget $0.00 $408,928.89

Total Obligated $0.00 $408,928.89

Total Funds Drawdown $0.00 $408,928.89
Program Funds Drawdown $0.00 $408,928.89
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $408,928.89

GREATER BIRMINGHAM HABITAT FOR HUMANITY $0.00 $408,928.89
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Under Eligible Use B, acquire and rehabilitate foreclosed, vacant, or abandoned homes with NSP3 funds in order to sell to
households whose incomes are at or below 50 percent of area median income.

Location Description:
Center Point, Jefferson County, Alabama (HUD Mapping Tool Neighborhood ID 6305297)

Activity Progress Narrative:

Eight of the 23 houses completed by the Greater Birmingham Habitat for Humanity are occupied by households whose incomes
do not exceed 50% AMI. (See HBGB-2RHB75-003 for additional information.)

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/5

1/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/5 0/0 1/5 100.00
1/5 0/0 1/5 100.00

Amount
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Grantee Activity Number: HBGB-2RHB75-003

Activity Title: HABITAT GREATER BIRMINGHAM-
REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP3 Rehabilitation

Projected Start Date: Projected End Date:

06/22/2011 12/31/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI GREATER BIRMINGHAM HABITAT FOR HUMANITY

Overall Jan 1 thru Mar 31, 2019 To Date

Total Projected Budget from All Sources N/A $1,841,071.11

Total Budget $0.00 $1,841,071.11

Total Obligated $0.00 $1,841,071.11

Total Funds Drawdown $0.00 $1,841,071.11
Program Funds Drawdown $0.00 $1,841,071.11
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,841,071.11

GREATER BIRMINGHAM HABITAT FOR HUMANITY $0.00 $1,841,071.11
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Under Eligible Use B, acquire and rehabilitate foreclosed, vacant, or abandoned homes with NSP3 funds in order to sell to
households whose incomes are at or below 120 percent of area median income.

Location Description:

Center Point, Jefferson County, Alabama (HUD Mapping Tool Neighborhood ID 6305297)

Activity Progress Narrative:

The Greater Birmingham Habitat for Humanity has a total inventory of 23 properties. All rehab activities are complete, and 23
homes have been sold or leased. Eight of these are occupied by households whose incomes do not exceed 50% AMI (see
HBGB-2RHB25-003).

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
No Activity Locations found.

This Report Period

Mod

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

2/17
2/17

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 2/15 2/17 100.00
0/0 2/15 2/17 100.00

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
03/14/2011

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

STATE-AL-3ADMIN

3ADM / Alabama NSP3 Administration

STATE OF ALABAMA-ADMINISTRATION
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Activity Status:
Under Way
Project Title:

Alabama NSP3 Administration
Projected End Date:

12/31/2019

Completed Activity Actual End Date:

Responsible Organization:

ADECA

Jan 1 thru Mar 31, 2019

N/A
$0.00

$0.00
$0.00

To Date

$500,000.00
$500,000.00
$500,000.00
$500,000.00
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Program Funds Drawdown $0.00 $500,000.00

Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $500,000.00
ADECA $0.00 $500,000.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
State NSP3 Administration

Location Description:

Alabama Department of Economic and Community Affairs, Montgomery, Alabama

Activity Progress Narrative:

All administration funds have been drawn by the State of Alabama.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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