Attachment A, Project Description
Project Schedule & Timeline

Substantial Project Milestones

. . I Year 1 Year 2
Project Objectives and Activities

Qurt | Qw2 | Qw3 | otr4 Qu1 | Qw2 | Qw3 | otr4

BROADBAND SYSTEM
Requisitioning of Materials 25% 50% 50% 50% 75% 100% 100% 100%

Engineering

Design 0% 0% 25% 50% 75% 100% 100% 100%
Make Ready| 0% 10% 20% 30% 50% 75% 100% 100%
Permitting 10% 50% 75% 100% 100% 100% 100% 100%
As-built Mapping 0% 0% 0% 25% 25% 50% 75% 100%
Inspection 0% 4% 10% 22% 50% 73% 90% 100%
Fiber Route Construction 0% 5% 12% 25% 55% 80% 100% 100%
Splicing 0% 3% 10% 20% 50% 75% 95% 100%
Site Prep (Cabinet site) 0% 0% 0% 0% 100% 100% 100% 100%
Optical Electronic Activation 0% 3% 10% 20% 50% 75% 95% 100%
Customer premises equipment 0% 0% 0% 10% 25% 50% 75% 100%

Accuracy and Due Diligence Certification

By signing below, I certify that all statements contacined in the attached form are true and accurate to the best of my knowledge,
and that I have undertaken due diligence to obtain knowledge regarding these claims.
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