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Attachment A 

Project name:  Tin Shop Community Broadband Project 
Legal name of entity:  Roanoke Telephone Company, Inc. 
Mailing address:  236 East Capitol St, Jackson, MS  39201 
Name and title of CEO:  James Garner, Vice President of Operations 
Grant Contact:  Lisa Wigington, Director of Revenue Assurance & Regulatory Compliance 
Phone:  601-354-9070  Email:  LisaW@TEC.com 
 
Project Description 

1. Description of the Proposed Funded Service Area (PFSA) and why the project is 
needed:  The PFSA is a geographically contiguous area called the Tin Shop Community 
in the city of Roanoke and in rural Randolph county, AL.  The city of Roanoke has a 
population of 9,957 inhabitants and Randolph county has a population of 22,670 per 
factfinder.census.gov 2016 ACS 5-year estimate data and per the requirements of this 
application is defined as a rural area and the PFSA (Tin Shop Community) is in an 
unincorporated area of Randolph county.  It is also not adjacent to a city or town that has 
a population of 50,000 inhabitants. 

The purpose of the Tin Shop Community Broadband Project is to utilize state grant 
funding along with our cash match of 80% to leverage Roanoke Telephone Company, 
Inc.’s (“RTC’s”) existing network infrastructure, thus, rapidly expanding broadband 
services into the underserved areas in the Tin Shop community in Randolph county, 
Alabama.  As reflected from the ADECA broadband map, this area does not have a 
provider serving 10.0/1.0 service.   RTC has already invested in and deployed the 
majority of the technology and infrastructure required to provide a full range of 
broadband services in the City of Roanoke in neighboring Randolph county and would 
like to continue that infrastructure with the Tin Shop Community Broadband Project in 
Randolph county.  RTC is proposing to build approximately 29.3 miles of fiber to reach 
remote locations in the more rural area of the county that would be too costly to serve 
without the assistance of this grant funding, thus providing quality high speed internet 
services to approximately 451 customers, within 163  locations in approximately 8 square 
miles of rural Alabama who currently do not have access to broadband service as defined 
by the ADECA grant guidelines and map.  RTC plans to build approximately 14.5 miles 
of distribution fiber to Tin Shop Community area and make Fiber to the Home (FTTH) 
service available to all locations within the proposed funded service area with an 
additional 14.8 miles of drop fiber to provide up to Gigabit speeds.  Additionally, these 
services will be offered with the commitment of RTC to insure excellent local customer 
care and competitive pricing. Our focus is directed to the drop fiber applications that 
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literally connect the less-seen, rural areas of Alabama with the main broadband centers in 
the state.  A detailed description of the boundaries and project design are in part 2 of this 
attachment.  

Number of Households and Businesses Passed:  The Tin Shop Community Broadband Project 
service area includes a total population of approximately 451.  This area represents an estimated 
163 households per the RUS mapping tool.  Per RTC research two of these locations are 
businesses and there are multiple farms, and a critical community facility, which is the Tin Shop 
Volunteer Fire Department., and the remaining locations are residential.   

Number of Critical Community Facilities, Public Safety Entities, etc.:  The Tin Shop 
Volunteer Fire Department is both a critical community facility and a public safety entity and is 
located inside the PFSA.  Roanoke Telephone Company, Inc. will provide 24 months of free 
internet access to this facility if the application is approved and the project is built for first 
responder training.  In addition, as discussed below in the section titled Health Care Needs, it is 
vital for rural Americans to have access to telemedicine and online health portals from their 
homes. 

Proposed Funded Service Area (PFSA) Needs:  The inhabitants of Tin Shop community 
located in the northern portion of the city of Roanoke need access to health care, government 
services, and educational and business opportunities, just like every person living in urban areas.  
Access can only be gained by using broadband services and sophisticated technologies that 
require high-speed connections. According to the Federal Communications Commission, 39 
percent of rural Americans lack access to 25 Mbps/3 Mbps service, compared to only 4 percent 
of urban Americans.  Specifically, in the Tin Shop community, current and future generations 
will be left behind if they are without affordable high-speed broadband service that enables them 
to tap into health care and educational services, government agencies, and new business 
opportunities. 

Public safety issues:  The Tin Shop Volunteer Fire Department is a critical community facility 
and a public safety entity and is located inside the PFSA.  Currently their public safety 
communications system is primarily voice. There are many other services that could be useful, 
including broadband data transfers, real-time video, and geolocation, which would enable 
dispatchers to track the precise location of the emergency and of the first responders during an 
emergency.  The Roanoke Police Department, Roanoke Emergency Medical Transport and the 
Randolph County Emergency Management Agency all cover this PFSA but are located outside the 
PFSA and are already being served broadband speeds by RTC.   Each of these entities have 
documented their support and the need for broadband service for online certifications and 
training for first responders in this community in their support letters.  
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Economic characteristics:  The Tin Shop Community Connect Project is proposed for rural 
Randolph county, AL which, according to census data, has 20.6% of the population under the 
poverty level, significantly higher than the national average of 14.7% and the average in the state 
of Alabama at 18.4%.  The population in this market reflects an out migration of 2.8% according 
to census data on county to county migration, which is a five-year study (2011-2016) meaning 
the population is decreasing because people are leaving the area.  The unemployment rate is 
7.5%, with a median income of $37,496 per household, significantly lower than the average 
$44,758 in the state of Alabama.  In addition, the population of disabled is 15.7%.    

Per factfinder.census.gov 2016 ACS 5-year estimate data, 22.7% of the population in this county 
did not finish high school when polled about educational attainment.  There are only two 
businesses in this PFSA, which appear to be retail in nature and one of them is the local grocery 
(the site proposed for the community center), so there are no major employers in the PFSA.  
However, there are also farms in the area. 

Demographic Information by County and State  

(sourced from www.factfinder.census.gov 2016 ACS 5-year estimate data) 

Demographic Statistics based on 2016 
Census Data 

 Randolph County Alabama 

Average Household Income  $37,496 $44,758 

% Population under the Poverty Level  20.6% 18.4% 

Population of Disabled  15.7% 16.3% 

Out Migration Trend  2.8% -0.1% 

Unemployment Data of Age 20 and Older  7.5% 7.8% 

Educational Attainment – does not 
complete high school 

 22.7% 15.2% 
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The PFSA desperately needs the availability of the broadband service.  Access to government 
services and health care through telemedicine for the disabled, educational and business 
opportunities for the unemployed.  According to the Randolph County Economic Development 
Authority, an educated and trained workforce is the number one key driver for companies 
looking to locate or expand their businesses.  Internet access has become a vital component of 
both education and workforce readiness.  Children are the workforce of tomorrow and education 
and technical skills are mandatory for preparing them for the job opportunities that will be 
available when they enter the workforce.  

Internet access would provide opportunities for job hunting and for students who need internet 
access for homework and school projects.  According to the Pew Research Center analysis from 
April 20, 2015, of the Census data, the lowest-income households have the lowest home 
broadband subscription rates. Roughly one-third (31.4%) of households whose incomes fall 
below $50,000 and with children ages 6 to 17 do not have a high-speed internet connection at 
home. This low-income group makes up about 40% of all families with school-age children in 
the United States, according to the bureau’s American Community Survey.   Providing 
opportunity and encouragement to be able to keep up with their classmates and assignments 
could curb the drop out statistic in Randolph county.    

In addition, building broadband to the PFSA would make it more attractive to businesses to 
locate in the area, providing more job opportunities and providing broadband access to local 
farmers.  Access to broadband would allow their farming businesses to be more efficient, 
economical and environmentally friendly. Today’s farmers and ranchers are using precision 
agricultural techniques to make decisions that impact the amount of fertilizer a farmer needs to 
purchase and apply to the field, the amount of water needed to sustain the crop, and the amount 
and type of herbicides or pesticides the farmer may need to apply. These are only a few examples 
of the ways farmers use broadband connectivity to achieve optimal yield, lower environmental 
impact and maximize profits. Farmers rely on broadband access to manage and operate their 
businesses, the same as small businesses do in urban and suburban America.  

Working from home would become an option and would also expand the job opportunities in 
this area. 

Educational challenges:  When used as part of a comprehensive educational strategy, 
technology provides access to tools, resources, data, and support systems that all increase 
teaching and learning opportunities.  Such environments enable individualized, competency-
based learning that can take place anywhere and anytime.  While there is not a school located 
inside the PFSA, there are students of the Roanoke City Schools living in this area.  Both 
inadequate access to the internet and slow internet speeds inhibit schools in rural communities 
from taking advantage of the online components of personalized learning, as online platforms 
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and materials are not accessible from student homes.  This digital divide is known as the 
‘homework gap’ and is defined as the gap between those with access to the internet and those 
without.  Roanoke City Schools, as documented in the letter from their Superintendent, is a 1-1 
school district, meaning all students in grades K-12 have a device with internet access that they 
can use at school.  Students in grades 9 thru 12 have laptops assigned to them that can be taken 
home for homework and research assignments.  Providing the community with broadband access 
to their homes is necessary for these students to not be left behind.   

Health care needs:  There are no public medical clinics or hospitals in the PFSA however, as 
documented in the letter from the Randolph County Healthcare Authority, it is vital for rural 
areas like the Tin Shop community for residents to have access to patient care through 
telemedicine and online portals. Hospital-based telemedicine and remote monitoring capabilities 
that extend access to specialty care and other services are becoming an increasingly popular 
option for patients and providers.  The use of telemedicine and remote monitoring tools that 
extend care into the home are applicable to many healthcare situations ranging from primary 
care to emergency care. 

As more healthcare consumers cite the benefits of telemedicine, such as convenience and lower 
travel costs, hospitals are beginning to meet consumer demands while capitalizing on the 
improvements telemedicine brings to their healthcare services. 

Patients can monitor their vital signs and answer symptom questions daily through a single user 
portal. Portals can be customized to a patient’s specific disease condition and experience and can 
be used by patients to alert providers about health conditions in real time. 

The aim of telemedicine and patient monitoring is to improve health outcomes for chronic 
conditions involving cardiac disease, respiratory issues, and diabetes.  These new digital 
healthcare initiatives also help with organizational goals such as reducing hospital admissions 
and keeping patients comfortable in their homes.  With the high population of disabled in this 
community the need for online patient care can be remedied by the availability of broadband 
service. 

2.  System Design 

A detailed description of the existing network:  TEC has been meeting the communication 
needs of the rural south since 1923.  Roanoke Telephone Company, Inc. (RTC) is a wholly-
owned subsidiary of TEC and has provided voice service since 1951 and internet service since 
1995.  Currently, RTC serves voice to 2,748 customers in its certificated area and internet service 
to 1,313 customers in Randolph county, AL and has made broadband available to over 90% of 
the 160 square miles of the incumbent ILEC service area.  Currently, RTC passes approximately 

https://mhealthintelligence.com/news/primary-care-telemedicine-produces-high-patient-satisfaction
https://mhealthintelligence.com/news/primary-care-telemedicine-produces-high-patient-satisfaction
https://mhealthintelligence.com/news/emergency-room-telemedicine-consults-help-pediatric-patients
http://www.prweb.com/releases/hrs_horizon/partnership/prweb14402864.htm
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10,675 locations with broadband service in Randolph county in Alabama.  With RTC’s highly 
skilled and experienced customer care and technical staff of 11 employees locally located in 
Roanoke, AL, the company is positioned to give superior service to customers and has the tier 
two support from the TEC corporate office located in Jackson, MS for design and construction of 
fiber plant and maintenance of the network.   

Standards based, RUS approved, technology is used, and the network has been constructed using 
RUS standard construction practices.  RTC currently has 31 remote concentrators (Adtran 
TA5000) positioned throughout its network, which are served as fiber to the node (FTTN).   
Approximately 93% of the census blocks included in the serving area are utilizing the existing 
copper plant.  Utilizing ADSL2+ and VDSL technology in the remotes, this copper plant is being 
bonded to provide 25.0/3.0 broadband service up to 8,000 feet of the remote concentrators.   
Each serving remote has been constructed with carrier grade DC power plants and batteries with 
at least 8 hours of backup in the event of a long-term power outage.  All sites are monitored by 
remote alarm systems and alarms are responded to 24X7 by on-call and network operations 
center (NOC) personnel.  If the commercial power were to be affected for an even longer period, 
TEC can provide longer-term temporary power via fixed or portable generators as necessary.  A 
detailed disaster recovery plan is on file and updated annually. 

Approximately 7% of the census blocks included inside the service area are being served by a 
fiber to the home network design. The equipment strategy for any expansion project is to 
leverage existing fiber as much as possible to deploy a Gigabit Passive Optical Network (GPON) 
Fiber to the Home (FTTH) solution using the Adtran TA5000 platform.  Customers served by a 
GPON connection will have a 2.4Gbps/1.2Gbps GPON connection from the Optical Network 
Terminal (ONT) at their home through a designated LCP cabinet and distributed 1:32 optical 
splitters to the serving remote Optical Line Terminal (OLT).   The Tin Shop Community 
Broadband Project will not require upgrades to the existing RTC network but will be an 
extension of that network utilizing the FTTH network design described here. 

This GPON capacity will easily scale to provide Gigabit service for these customers.  However, 
if more bandwidth were to be required, NG-PON2 or XGS-PON at 10Gbps or Point to Point 
10Gb/s connections or higher could be deployed on an as-needed basis over the proposed Fiber 
optic cable.  Latency within the proposed Adtran FTTH equipment ranges from microseconds to 
around 3-5ms, depending on location.   

A centralized network operations center (NOC) is located in Jackson, MS and operated by the parent 
company TEC.  TEC’s Internet peering connections and routers are monitored by the NOC personnel 
and two upstream providers, Cogent and AT&T, to ensure redundancy and adequate bandwidth and IP 
addresses are available to our broadband customers.  TEC also peers in Chicago, IL at 10 Gbps with 
streaming providers through Equinix utilizing CSpire 10 Gbps transport from the NOC to minimize 
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streaming congestion on the network.  In total, TEC has 30Gbps of peering bandwidth, with the ability 
to scale it higher as bandwidth usage grows.  This network facilitates excellent response times across 
the network with minimal latency. Latency from TEC’s network’s edge to our Internet peering 
locations is typically well below 20ms.  

A detailed description of the proposed network:  The proposed plan is to connect to the fiber at the 
Taylors Crossroads remote located on county road (CR) 59 with fiber.  An OLT will be installed in this 
existing remote.   From this location to the intersection of CR 59 and CR 65 is approximately 2.9 miles 
and this is the proposed site planned for the pad mounted LCP cabinet.  From this intersection, fiber 
would be constructed approximately 1.1 miles west and 4.6 miles east.  Along the route going east there 
are several other county roads intersecting CR 65 and fiber would be built down these roads to any 
existing location within the PFSA (CR 635 - .3 miles, CR 637 – 2.4 miles, CR 639 - .4 miles, CR 641 - .3 
miles, CR 643 - .7 miles, CR 87 - .5 miles to CR 34 then north to intersection of CR 645 - .7 miles then 
from CR 645  south - .6 miles) totaling 14.5 miles.  Two distributed 1:32 pole mounted splitters have 
been planned at the intersection of CR 65 and CR 641 and the intersection of CR 65 and CR 87.  This 
proposed design will deploy single mode fiber optic cables constructed utilizing RUS approved 
construction techniques.  All of the fiber will be buried and placed in existing previously disturbed public 
right-of-ways. To provide a more secure reliable fiber footprint all of the buried fiber will be placed at a 
minimum depth of 36 inches unless other depths are required by the affected highway, railroad, 
municipalities or other authorities.  The two methods of buried construction that will be utilized are 
predominately plowing with directional boring utilized when road or stream or other types of crossings 
are required.  Directional boring will also be utilized when it is not possible to plow or boring is more 
feasible construction.  Along the buried fiber route, flush-mounted handholes will be deployed with the 
proposed fiber being accessible at each location.  This will allow for easy access to the network and also 
makes future expansions more economical and feasible.  All activity will be supervised by resident 
engineers and inspectors from Joseph D. Fail Engineering Company (JDFEC), a licensed 
engineer, a member of ACE, with over 50 years of experience with RUS projects.  JDFEC has 
also reviewed the network diagram and system plan and approved the project.   

At the completion of mainline or distribution construction, the contractor will set the LCP 
cabinet (pad mounted) and RTC technicians will install the OLT in the existing Taylors 
Crossroads remote.   The mainline or distribution fiber build has been carefully planned to follow 
the county roads to cover all existing locations and two handholes have been planned every mile 
with slack fiber to allow for future growth.  The LCP cabinet has been sized to cover the 
estimated two-year take rate of 103, and the cabinet is large enough to add splitter cards for 
future expansion. 

The PFSA will be built for up to a Gigabit offering and will not be oversubscribed at all based on 
the minimum required offering of 25.0/3.0 per user.    Standard GPON technology will have 
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virtually no link loss.  All systems will maintain a redundant failover to maintain a high state of 
system availability. 

3. Discussion of internet speeds, service tier and pricing levels:  The service will be marketed during 
the mainline or distribution construction and as the service is sold, local outside plant employees will bury 
the drop fiber and install the CPE to turn up the customers.  The estimated number of establishments to be 
served following the mainline or distribution fiber build is estimated based on the internet take rate 
average in rural America, which is 63% per the study released by Pew research’ “Digital gap between 
rural and nonrural America persists”, published May 19, 2017.   Per the RUS mapping tool, the 
establishments passed will be 163 and 63% take rate will calculate to be 103 over a two-year period. 
Every household within the PFSA will be offered a starting broadband service of 50.0/5.0 for $39.95 for 
12 months as the promotional rate when the system is complete and then will be moved to the retail rate 
of $59.95.  Higher bandwidths and promotions will also be available (see below) with no data limits: 

Service Tier (no data limits) 12 Month Promotional Rate Retail Rate 

50.0/5.0 $39.95 $59.95 

100.0/10.0 $49.95 $69.95 

300.0/20.0 $69.95 $89.95 

500.0/25.0 $89.95 $109.95 

4. Technical Evaluation, Timeline and Explanation of Total Project Costs:  The total 
infrastructure cost for the proposed Tin Shop Community Broadband Project is $749,130.  The 
infrastructure is proposed to be funded through the use of Alabama Broadband Accessibility 
Grant funds in in the amount of $149,130 and RTC cash reserves in the amount of $600,000.  
RTC will fund continuing operating expenditures from internal working capital available funds. 

Attachment A-4 is a technical evaluation of the project certified by an engineer, containing our 
project cost estimate, project schedule and timeline, as well as, a .shp file and ADECA map file 
of the proposed project. 
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Documentation of Broadband Availability 

Resource Contact Person Result 

ADECA map http://adeca.alabama.gov/broadband Map showed PFSA as eligible for funding 

Residences and 
businesses 
within the PFSA 

Surveyed and confirmed with 33 
locations along County Road 65 
and south throughout the PFSA 

10.0/1.0 broadband was not available from any 
terrestrial broadband source to these locations – 
signed letters from homeowners in the 
community are attached 

Speedtest.net Local supervisor ran a test on his 
mobile phone at multiple locations 
in the PFSA to test for the 10.0/1.0 
broadband service availability over 
mobile service 

Corner of CR65 and CR268 (GPS N33 14.983 
W85 23.057) download 4.13mbps upload 
2.52mbps 

Location of Proposed Community Center (GPS 
N33 15.709 W 85 22.472) could not even run a 
speed test – network communications issue 
error 

Intersection of CR65 and CR637 (GPS N33 
16.103 W85 21.702) could not even run a speed 
test – network communications issue error 

Intersection of CR65 and CR63 (GPS N33 
16.613 W85 21.215)  download 0.11 mbps 
upload 0.27 mbps 

 Intersection of CR65 and CR641 (GPS N33 
16.880 W85 19.925)  download 1.55 mbps 
upload 0.46 mbps 

Higgins Lake Area (GPS N33 17.229 W85 
18.776) download 0.09 mbps upload 0.10 mbps 

5. Description of Applicant:  TEC has been meeting the communication needs of the rural south 
since 1923.  Roanoke Telephone Company, Inc. (RTC) is a wholly-owned subsidiary of TEC 
and has provided voice service since 1951 and internet service since 1995.  Currently, RTC 
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serves broadband to over 1,300 locations in Randolph county, AL and has made 10.0/1.0 service 
available to over 90% of the 160 square miles of the incumbent LEC service area.  With RTC’s 
highly skilled and experienced customer care and technical staff of 11 employees located in 
Roanoke, AL, the company is positioned to give superior service to customers and has the tier 
two support from the TEC corporate office located in Jackson, MS for design and construction of 
fiber plant and maintenance of the network.  The Tin Shop Community Broadband Project is an 
extension of the existing broadband services and outside plant connectivity to reach the unserved 
and underserved locations in the east central portion of Randolph county, AL that cannot feasibly 
be reached without grant funding or other opportunities.   

Another subsidiary of TEC, National Telephone of Alabama, Inc., was awarded a Broadband 
Initiatives Grant by RUS in 2010.  This project was completed on time and on budget and was 
managed by the same TEC team that will be managing this project with the addition of the local 
supervisors. 

Management Team Experience:  

Joseph D. Fail 

Leading TEC and Roanoke Telephone Company, Inc. (RTC) is our President, Mr. Joseph D. Fail.  
Mr. Fail has been President and majority stockholder of TEC since 1990.  Mr. Fail currently is 
President and Chairman of the Board for the majority of TEC's subsidiary companies.  Mr. Fail 
graduated from Bay Springs High School and furthered his education at Louisiana State University 
by receiving a Bachelor of Science Degree in Electrical Engineering in 1961.  At this time, he began 
his engineering career with Bay Springs Telephone Company, Inc. in Bay Springs, Mississippi.  In 
1968, Mr. Fail formed Joseph D. Fail Engineering Company, specializing in telecommunications 
engineering.  In 1972, Mr. Fail formed TEC, the parent company for RTC.   

Mr. Fail has a Professional Engineering License in the States of Louisiana, Mississippi, Oklahoma, 
and Texas. He has served as President of the Eastern Borrowers’ Association (EBA), served on the 
Board of Directors for many years.  Mr. Fail has been a Director and President of Alabama-
Mississippi Independent Telephone Association.  He is a member of the National Society of 
Professional Engineers, Mississippi Engineering Society, Association of Communication Engineers, 
and the Independent Telephone Pioneer Association. He is a Board Member for the Southern 
Baptist Convention's Guidestone Financial Resources and a Board Member at William Carey 
College in Hattiesburg, Mississippi. He is a member of the Bay Springs Chamber of Commerce.  

Mrs. Joey F. Garner 

Joey F. Garner serves as Executive Vice President at TEC.  Joey has over twenty-five years’ 
experience in the telecommunications industry and has worked with TEC and its subsidiaries, 
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including Roanoke Telephone Company, Inc. (RTC) since 1991.  She is a graduate of Vanderbilt 
University where she received a Bachelor of Arts in English.  

Through her years of employment with TEC Joey has worked in the Commercial and Employee 
Benefits Departments.  Joey also established TEC’s marketing department in 1993.  At this time, 
Joey worked closely with TEC’s local telephone companies, including RTC, to develop an annual 
marketing plan and budget for each company.  The marketing plan includes monthly bill inserts, 
newspaper advertisements, radio and television advertisements, billboards, web site, and on-site 
collateral.  Joey has since become the Executive Vice President and leads the TEC team and works 
daily with RTC’s commercial, operations and billing departments to establish new product offerings 
and pricing structures.   

Joey is a board member for a number of TEC’s companies, including RTC. She was selected as 
Mississippi’s Business Woman of the Year in 2009.  Joey is a past board member of OPASTCO and 
of the Alabama-Mississippi Telephone Association (AMTA).  She currently serves as a board 
member for the OmniBank. 

Mr. Joseph C. Piro 

Joseph C. Piro has over thirty years; experience in the telecommunications industry in the area of 
Finance and Administration. He has been employed by TEC since 1994.  He currently serves as 
Vice President of Administration and Treasurer for TEC.  Mr. Piro’s current areas of responsibility 
include Accounting, Human Resources, and Information Technology. 

Recently, Mr. Piro was key in the centralization of TEC’s Human Resources Department and the 
standardization of policies and practices that involve hiring, employee retention, benefits, safety, 
and payroll.  He also coordinated and worked closely with RTC and TEC subsidiaries in the 
centralization of cash management to provide increased earnings on excess cash and improved 
internal controls over accounts payable.  Additionally, Mr. Piro led the team of TEC 
management that established electronic data storage for more efficient use of resources including 
the ability to retrieve documents through remote connections. 
 
Mr. Piro brings years of experience with TEC companies and has great management skills that 
he has exemplified during his fifteen years of service with TEC.  He has implementing improved 
management reporting timelines for financial statement presentations that greatly have benefitted 
all TEC companies.  With his numerous responsibilities at TEC, Mr. Piro has exhibited 
leadership qualities that will enhance the ongoing survivability of the Tin Shop Community 
Broadband Project.     
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Mr. Piro currently serves on the Board of Directors for numerous TEC subsidiary companies.  He 
graduated from Northeast Louisiana University in 1986 after earning a Bachelor of Business 
Administration Degree in Accounting.  He is also licensed in the State of Mississippi as a Certified 
Public Accountant. 

Mr. James W. Garner 

James W. Garner is Vice President of Operations for TEC, the parent company of Roanoke 
Telephone Company, Inc. (RTC).  James is responsible for TEC’s operations department, working 
closely with RTC and its sister companies.  He leads the operations department in every aspect, 
including strategic planning, budgeting, project management, construction, technology upgrades, 
new service implementation and maintenance.  He works daily with operations team members insure 
that RTC and sister companies provide quality broadband services to all customers.   

In 1995 James established the dial-up Internet business for RTC and, subsequently, for the remainder 
of TEC’s ILEC properties including RTC.  This effort included developing business plans, selecting 
technology and vendors, developing timelines and budgets, implementation schedules and creating 
product offerings.  The project also involved working with construction contractors and engineering 
consultants.  As ADSL access technology emerged, James led the local management team in the 
introduction of broadband Internet access to RTC customers.  

James played the lead role in building TEC’s legacy ATM core network, which enabled RTC and 
the other TEC companies to provide superior broadband access.  Continuing to work with TEC’s 
operations team and local telephone companies, James directs the Ethernet project implementation 
and the TEC Security project.  James is particularly active in special projects involving strategic 
fiber optic deployments to deliver Ethernet services to schools and industrial park projects within the 
TEC service area.   

James is a graduate of Mississippi State University with a Bachelor of Science and a Masters of 
Science Degree in Mechanical Engineering where he focused his post-graduate work on thermal 
analysis and fluid dynamics.  After working at Rockwell International on various NASA Space 
Shuttle and Department of Defense weapons projects, James began working for TEC in 1992.  
Currently, James serves as board member for a number of TEC’s subsidiaries.  He also has also 
served as President of the Alabama-Mississippi Telephone Association (AMTA) and as a board 
member for the Tennessee Telephone Association.  James has also served on numerous industry 
committees, including the OPASTCO Technical Committee. He also been a member of the NECA 
Rate Development Task Force Cost Recovery Committee. 

Ms. Lisa Wigington 

Lisa Wigington is Director of Revenue Assurance and Regulatory Compliance for TEC, a 
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communications company offering voice, broadband and data solutions to business and 
residential customers throughout the Southeast.  Lisa holds a Bachelor and a Master of 
Professional Accountancy from Mississippi State University and worked in public accounting for 
the regional firm Whitaker, Lipp and Healea for four years before moving to the 
telecommunications industry. Lisa is a Certified Public Accountant and holds a Certification as a 
Project Management Professional.  She has been employed with TEC for 24 years, first in the 
financial department and currently in operations, creating models for new products and product 
lines and managing the initiation, planning and execution of those projects.   

In November 2005, Lisa was directed to plan and execute a billing conversion for nine of the 
TEC affiliates, including Roanoke Telephone Company, Inc. (RTC).  Lisa created timelines, 
gathered a small conversion project team and assigned tasks.  The team converted over 30,000 
billing records for the nine companies, including building call plans, testing and analyzing call 
records side by side, creating plant facilities records and CABs billing records for each of the 
nine companies over an eighteen-month period.  When the conversion was complete, Lisa 
assembled a Billing Operations Support team and trained them to continue the everyday 
operations of the billing system and to support the companies.  This process also included 
preparing a set of operations procedures for the monthly billing cycle.   

In December 2008, Lisa was assigned the task of developing a new line of business using 
existing personnel and resources.  A home security division was launched in three companies, 
including RTC.  Lisa created the financial model, which included a breakeven analysis, and 
presented to executive management for approval.  Once approved, Lisa assembled security teams 
at each of the companies, set up training for certifications for these members, and created all 
required forms for the sales agreements and installation checklists.  Lisa also set up an agreement 
with a third-party monitoring company for the monitoring support.  An incentive sales plan was 
then created, and the team has become very successful.   

From 2008 to present, Lisa worked with the TEC Operations team, consisting of James Garner, 
Forrest Collier and Brent Fisher on several additional projects; the Ethernet upgrade project, 
IPTV project, the soft switch installation project for six telephone companies and most recently 
the mapping migration and upgrade for six companies.  Lisa and the team have a close working 
relationship to the engineering consulting firm and are heavily involved in the construction 
projects for all of the affiliate companies, including RTC.  The operations team is responsible for 
developing construction projects, creating a capital budget, creating and managing the timelines 
and action items for each project and is in constant communication with the company plant 
personnel, engineers and contractors to ensure execution of each project. 

In 2010 Lisa wrote a Broadband Initiatives Project (BIP) application for National Telephone of 
Alabama, Inc. (another subsidiary of TEC), which was awarded by RUS.  Lisa and the 
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operations team successfully managed the construction and all compliance reporting of this 
successful BIP project and it was completed on time and within budget. 

Mr. Brent Fisher 

Brent Fisher joined TEC in 1999 bringing 23 years of experience in the Information Technology and 
Network Communication fields.  He currently serves as Director of LEC Network Operations at 
TEC and works daily with Roanoke Telephone Company, Inc. (RTC) and its sister companies. 

Brent’s experience includes designing and maintaining large LAN / WAN infrastructures 
utilizing state of the art routers and switching equipment.  Through his administration of internet 
service provider facilities he has garnered vast knowledge and experience of Internet Protocol 
switching and Network integration.  

Using this experience and knowledge, Brent was instrumental in building TEC’s ATM “Core” 
backbone.  Working closely with the TEC operations group, Brent led this effort that made TEC 
the first ILEC to inter-work its network through a carrier’s cloud.  This backbone is used to 
transport Broadband traffic destined for other TEC holdings and traffic bound for the internet 
gateway.  As a leader on TEC’s operations team, Mr. Fisher works closely on a daily basis with 
each of TEC’s six telephone companies, including RTC, to insure the local connectivity is 
working effectively.   

Brent earned a Bachelor’s Degree in Business from Belhaven College and holds many 
certifications in the Computer and Networking industry.  He also holds credentials as a Project 
Management Professional and a Certified Data Processor. 

Mr. Forrest Collier 

Forrest began his career in the telecommunications industry in 1984 with Radio Engineering and 
Maintenance Company (REMCO) as a Communications Technician.  He then worked for 
Western Union Telegraph Company as a Microwave Maintainer supporting networks throughout 
Ohio.   Forrest returned to REMCO as Service Manager coordinating the technical service 
operations. 

He served as Systems Operations Manager for Paging USA in Indianapolis, Indiana, with the 
responsibility for wireless networks throughout the state of Indiana. 

Forrest later returned to Ram Technologies, the parent company of REMCO, as Vice President 
of Engineering.  In this position he was responsible for paging networks in multiple states, 
switching centers for paging, call centers and long distance networks.   In 1999 Ram 
Technologies sold its assets to Unity Communications of Ridgeland MS.    Forrest came to Unity 
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as Vice President of Engineering with the responsibility for all of Unity’s paging networks, 
facilities and IT departments. 

In 2002 Forrest accepted a position with Cadence Design Systems as a Project Manager.  
Cadence sold the Mississippi location to Motorola and then became part of Freescale 
Semiconductor.   At Freescale, Forrest had responsibility as Analog Products Division, World 
Wide Program Controller with oversight for projects globally.    He later accepted the position as 
Project Management Office Manager coordinating project management for Analog globally with 
a staff of 25 project managers.   Freescale executed IC design projects for companies including 
Sony, Samsung, Visteon, CASS Automotive, Intel and many others.  The PMO team was 
responsible for developing budgets and timelines and managing project teams with monitoring / 
controlling project cost, scope and schedule.   While at Freescale, Forrest received his Project 
Management Professional (PMP) Certification from the Project Management Institute. 

In 2008 Forrest joined TEC and now serves as the Director of Operations with responsibility for 
Outside Plant Operations in TEC’s six telephone companies, including Roanoke Telephone 
Company, Inc. (RTC).  Forrest works with the various markets on day to day operations, plant 
and facilities issues and coordination of safety.  He has brought his experience to TEC to 
enhance project management capabilities.  With RTC, Forrest applies his project management 
experience daily.  While at TEC, Forrest has driven numerous projects including the renovation 
of multiple offices and upgrades of central office facilities.  Additionally, Forrest has 
implemented safety procedures at RTC and other telephone companies.  Forrest works daily with 
the operations management team to insure directives are communicated with local managers and 
implemented according to the proper guidelines.    

Ms. Vickie Cummings 

Vickie Cummings is the Sales Manager for the TEC ILEC markets.  Ms. Cummings began her 
career with RTC in 1987.  Her career began as an Administrative Assistant to Charles May, Plant 
Manager in the Roanoke market.  While working under the supervision of May she was 
promoted and transitioned to serve in multiple roles within the company.  She served in billing 
services as well as assisting in plant and office conversions.  She was a working part of two 
switch conversions early in her TEC career.  The first conversion, and certainly the largest, was 
the move from an XY Switch to Digital.  This conversion involved over 5500 access lines.   

With some background and understanding of the Roanoke facilities and services, Ms. Cummings 
was offered the opportunity to serve in Marketing and Public Relations.  In this role she helped 
to promote the company by developing materials and relationships, including customer and 
employee newsletters, advertisements, and awareness.  She worked within the community to 
promote TEC through civic involvement.  She worked with local Chambers of Commerce and 
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Industrial Development.   Ms. Cummings served in this position until being offered the 
opportunity help develop a local sales effort within the Roanoke market.   

In 2012 Ms. Cummings was promoted to Supervisor of the Roanoke business office where she 
over saw day to day operations and managed staff.  Then, in October of 2017, Ms. Cummings 
was promoted to her current position of ILEC Sales Manager.  In this role she helps to manage 
and oversee the ILEC sales group in Alabama, Mississippi and Tennessee.  Her group is 
responsible for business relationship development and the sales of TEC products and services.  
She maintains her physical presence still in the Roanoke market location and helps maintain the 
day-to-day operations of the business office. 

Ms. Cummings is an active presence in the Roanoke, Alabama community, her home.  She is an 
active member and President-Elect of the Roanoke Rotary Club, active member of the Chambers 
County Chamber of Commerce, services with the local Economic Development, a member of 
First United Methodist Church of Roanoke, serves with Randolph County United Way, and is a 
graduate of Leadership Randolph County.  

Mr. Michael Caypless 

Michael is the Plant Supervisor for RTC and is responsible for the day to day outside plant 
operations and construction for the company.  Mr. Caypless began his career with RTC in 2001.  
Michael serves his community as a volunteer fireman for the Corinth Volunteer Fire Department. 

Mr. Kyle Burgess 

Kyle Burgess serves as the Central Office Network Supervisor for Roanoke Telephone 
Company.  Mr. Burgess began his career with Roanoke Telephone Company, Inc. in 1994.  Mr. 
Burgess is an integral part of the daily operations in the Roanoke location.  He is responsible for 
network and switch operations.   

Mr. Burgess is a life-long resident of Roanoke and Randolph County. Kyle is an active member 
of his community and volunteers in his free time to coach girls’ softball.   

 

Tin Shop Community Broadband Project Team Track Record 

Roanoke Telephone Company, Inc. (RTC) management team has a combined total of over 200 
years of experience in the telecommunications industry.  The team working to secure and 
proceed with this project consists of Mr. Joseph Fail, Mr. Joe Piro, Mr. James Garner, Mrs. Joey 
Garner, Ms. Lisa Wigington, Mr. Brent Fisher, Mr. Forrest Collier, Mr. Michael Caypless, Mrs. 
Vickie Cummings, and Mr. Kyle Burgess, as well other experienced managers and staff.  The 
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majority of these team members average over twenty years of experience working with RTC and 
its sister companies.    As mentioned above this is basically the same core management team that 
was awarded the BIP project by RUS at National Telephone of Alabama, Inc. which was 
successfully completed on budget and on time. 

Mr. Garner is leading the effort to reach more rural customers in Randolph county.  As Vice 
President of operations for TEC, Mr. Garner works with RTC and sister companies on a daily 
basis to ensure that all projects are completed and goals are fulfilled.  He works closely with the 
management team of Lisa Wigington, Forrest Collier and Brent Fisher to make sure the network 
is at full capacity to serve RTC customers.  Mr. Garner, Ms. Wigington, Mr. Fisher and Mr. 
Collier currently meet weekly to coordinate all outside plant and central office functions at RTC.  
The team plans to continue this type of planning session with the direct focus on the Tin Shop 
Community Broadband Project if our application is approved.   

Within the realm of the proposed funded service area, RTC plans to follow similar steps that 
currently are followed for new technology and product offerings.  Under the leadership of Mr. 
Garner, the operations department introduces new technologies for RTC and sister companies.  
Ms. Wigington and Mrs. Garner review the offerings and suggest new product packages and 
pricing.  Once the new products are approved by Mr. Garner, the experienced staff of Mr. Collier 
and local staff will assist with the implementation in Randolph county.  All aspects of a new 
product are reviewed and discussed by the team working on this project.  These aspects include 
cost, revenue, billing, network management, implementation, training, and marketing.  Each 
team member has special talents that combine with others to insure every detail is covered 
thoroughly and diligently.  This team can absolutely complete the project within two years of the 
effective date of the grant award. 



Attachment A-4 ADECA map support for unserved Tin Shop area 
 

 



Attachment A-4 
Roanoke Telephone Company, Inc. 
Tin Shop Community Broadband Project 
Preliminary Technical Evaluation by Certified Engineer 
 
 
System Design and Cost Estimate 

A detailed description of the existing network:  TEC has been meeting the communication 
needs of the rural south since 1923.  Roanoke Telephone Company, Inc. (RTC) is a wholly-
owned subsidiary of TEC and has provided voice service since 1951 and internet service since 
1995.  Currently, RTC serves voice to 2,748 customers in its certificated area and internet service 
to 1,313 customers in Randolph county, AL and has made broadband available to over 90% of 
the 160 square miles of the incumbent ILEC service area.  Currently, RTC passes approximately 
10,675 locations with broadband service in Randolph county in Alabama.  With RTC’s highly 
skilled and experienced customer care and technical staff of 11 employees locally located in 
Roanoke, AL, the company is positioned to give superior service to customers and has the tier 
two support from the TEC corporate office located in Jackson, MS for design and construction of 
fiber plant and maintenance of the network.   
Standards based, RUS approved, technology is used, and the network has been constructed using 
RUS standard construction practices.  RTC currently has 31 remote concentrators (Adtran 
TA5000) positioned throughout its network, which are served as fiber to the node (FTTN).   
Approximately 93% of the census blocks included in the serving area are utilizing the existing 
copper plant.  Utilizing ADSL2+ and VDSL technology in the remotes, this copper plant is being 
bonded to provide 25.0/3.0 broadband service up to 8,000 feet of the remote concentrators.   
Each serving remote has been constructed with carrier grade DC power plants and batteries with 
at least 8 hours of backup in the event of a long-term power outage.  All sites are monitored by 
remote alarm systems and alarms are responded to 24X7 by on-call and network operations 
center (NOC) personnel.  If the commercial power were to be affected for an even longer period, 
TEC can provide longer-term temporary power via fixed or portable generators as necessary.  A 
detailed disaster recovery plan is on file and updated annually. 

Approximately 7% of the census blocks included inside the service area are being served by a 
fiber to the home network design. The equipment strategy for any expansion project is to 
leverage existing fiber as much as possible to deploy a Gigabit Passive Optical Network (GPON) 
Fiber to the Home (FTTH) solution using the Adtran TA5000 platform.  Customers served by a 
GPON connection will have a 2.4Gbps/1.2Gbps GPON connection from the Optical Network 
Terminal (ONT) at their home through a designated LCP cabinet and distributed 1:32 optical 
splitters to the serving remote Optical Line Terminal (OLT).   The Tin Shop Community 
Broadband Project will not require upgrades to the existing RTC network but will be an 
extension of that network utilizing the FTTH network design described here. 



This GPON capacity will easily scale to provide Gigabit service for these customers.  However, 
if more bandwidth were to be required, NG-PON2 or XGS-PON at 10Gbps or Point to Point 
10Gb/s connections or higher could be deployed on an as-needed basis over the proposed Fiber 
optic cable.  Latency within the proposed Adtran FTTH equipment ranges from microseconds to 
around 3-5ms, depending on location.   

A centralized network operations center (NOC) is located in Jackson, MS and operated by the parent 
company TEC.  TEC’s Internet peering connections and routers are monitored by the NOC personnel 
and two upstream providers, Cogent and AT&T, to ensure redundancy and adequate bandwidth and IP 
addresses are available to our broadband customers.  TEC also peers in Chicago, IL at 10 Gbps with 
streaming providers through Equinix utilizing CSpire 10 Gbps transport from the NOC to minimize 
streaming congestion on the network.  In total, TEC has 30Gbps of peering bandwidth, with the ability 
to scale it higher as bandwidth usage grows.  This network facilitates excellent response times across 
the network with minimal latency. Latency from TEC’s network’s edge to our Internet peering 
locations is typically well below 20ms.  

A detailed description of the proposed network:  The proposed plan is to connect to the fiber 
at the Taylors Crossroads remote located on county road (CR) 59 with fiber.  An OLT will be 
installed in this existing remote.   From this location to the intersection of CR 59 and CR 65 is 
approximately 2.9 miles and this is the proposed site planned for the pad mounted LCP cabinet.  
From this intersection, fiber would be constructed approximately 1.1 miles west and 4.6 miles 
east.  Along the route going east there are several other county roads intersecting CR 65 and fiber 
would be built down these roads to any existing location within the PFSA (CR 635 - .3 miles, CR 
637 – 2.4 miles, CR 639 - .4 miles, CR 641 - .3 miles, CR 643 - .7 miles, CR 87 - .5 miles to CR 
34 then north to intersection of CR 645 - .7 miles then from CR 645  south - .6 miles) totaling 
14.5 miles.  Two distributed 1:32 pole mounted splitters have been planned at the intersection of 
CR 65 and CR 641 and the intersection of CR 65 and CR 87.  This proposed design will deploy 
single mode fiber optic cables constructed utilizing RUS approved construction techniques.  All 
of the fiber will be buried and placed in existing previously disturbed public right-of-ways. To 
provide a more secure reliable fiber footprint all of the buried fiber will be placed at a minimum 
depth of 36 inches unless other depths are required by the affected highway, railroad, 
municipalities or other authorities.  The two methods of buried construction that will be utilized 
are predominately plowing with directional boring utilized when road or stream or other types of 
crossings are required.  Directional boring will also be utilized when it is not possible to plow or 
boring is more feasible construction.  Along the buried fiber route, flush-mounted handholes will 
be deployed with the proposed fiber being accessible at each location.  This will allow for easy 
access to the network and also makes future expansions more economical and feasible.  All 
activity will be supervised by resident engineers and inspectors from Joseph D. Fail Engineering 
Company (JDFEC), a licensed engineer, a member of ACE, with over 50 years of experience 
with RUS projects.  JDFEC has also reviewed the network diagram and system plan and 
approved the project.   



At the completion of mainline or distribution construction, the contractor will set the LCP 
cabinet (pad mounted) and RTC technicians will install the OLT in the existing Taylors 
Crossroads remote.   The mainline or distribution fiber build has been carefully planned to follow 
the county roads to cover all existing locations and two handholes have been planned every mile 
with slack fiber to allow for future growth.  The LCP cabinet has been sized to cover the 
estimated two-year take rate of 103, and the cabinet is large enough to add splitter cards for 
future expansion. 

The PFSA will be built for up to a Gigabit offering and will not be oversubscribed at all based on 
the minimum required offering of 25.0/3.0 per user.    Standard GPON technology will have 
virtually no link loss.  All systems will maintain a redundant failover to maintain a high state of 
system availability. 

 

Qtr. 1 Qtr. 2 Qtr. 3 Qtr. 4 Qtr. 1 Qtr. 2 Qtr. 3 Qtr. 4

Award notification by Jan 20, 2019 X

Staking and Engineering Design by JDFEC Engineering Company X

RTC orders LCP Cabinet, splitter and OLT and JDFEC Engineering completes Contract with Contractor X

Contractor - Direct bury and/or Bore Fiber Distribution X X

RTC runs a marketing campaign "fiber is coming  to Tin Shop" X X

Installation of LCP Cabinet by the contractor X

Testing (JDFEC and RTC) X

RTC buries  fiber drops and installs CPE for locations subscribing to service X X X X X

Project Complete

Project Objectives and Activities
Year 1 - 2019 Year 2 - 2020



 

   

ADECA Broadband Map Reflecting Unserved Areas in Alabama (Tin Shop Area) 

 

BUDGET
No. of 
Units Unit cost Total Grant Other Funding Description

BROADBAND SYSTEM
Note: These items are general in nature, applicants should modify as required to 
describe their specific project.

Electronic Equipment (FTTH, wireless, etc.) LCP cabinet 1 8000 8,000.00 1,600.00 6,400.00 
288 port LCP Cabinet mounted on a concrete pad and fiber tails with connectors 
(includes estimate for land lease or purchase)

Electronic Equipment (FTTH, wireless, etc.) OLT for the 
Remote 1 5000 5,000.00 1,000.00 4,000.00 Optical Line Terminal (OLT) for Remote

Electronic Equipment (FTTH, wireless, etc.) Splitter 
cabinets 2 750 1,500.00 300.00 1,200.00 Pole mounted 1:32 Distributed Splitters 

Outside plant (fiber, coaxial, copper, etc.) - Distribution 
fiber 14.5 $33,400 484,300.00 96,860.00 387,440.00 

Proposing 7.5 miles of 144 count buried fiber and 7 miles of 96 count buried fiber 
(unit cost includes fiber, fiber pedestals, and handholes with slack fiber and cost of 
contractor for direct bury or boring as needed)

Customer premises equipment 103 $500 51,500.00 10,300.00 41,200.00 
CPE includes an Optical Network Terminal (ONT), Fiber Network Interface Device 
(NID) and Uninterrupted Power Source (UPS)

Outside plant (fiber, coaxial, copper, etc.) - Fiber drops 103 $825 84,975.00 16,995.00 67,980.00 
Fiber drops assumes an average of 550 feet from the road to the home to the Fiber 
NID and the ONT and UPS will be mounted (fiber drop and labor price)

Engineering 113,855.00 22,075.00 91,780.00 
Includes staking, right-of-way permits, contractor negotiation, onsite resident 
engineer for project, cut sheets and testing

Total Broadband System 749,130.00 149,130.00 600,000.00 

TOTAL 749,130.00 149,130.00 600,000.00 

19.91% 80.09%



 

Proposed Project Shape File  

 

 

 

 

 

  



Fiber route on google earth map 

 





Attachment B 

Project name:  Tin Shop Community Broadband Project 
Legal name of entity:  Roanoke Telephone Company, Inc. 
Mailing address:  236 East Capitol St, Jackson, MS  39201 
Name and title of CEO:  James Garner, Vice President of Operations 
Grant Contact:  Lisa Wigington, Director of Revenue Assurance & Regulatory Compliance 
Phone:  601-354-9070  Email:  LisaW@TEC.com 
 

Project Budget 

 1. Explanation of Total Project Costs:  The total infrastructure cost for the proposed Tin Shop 
Community Broadband Project is $749,130.  The infrastructure is proposed to be funded through 
the use of funds from the Alabama Broadband Accessibility Fund in in the amount of $149,130 
and RTC cash reserves in the amount of $600,000.  RTC will fund continuing operating 
expenditures from internal working capital available funds.  An itemized schedule of eligible 
project expenses is attached in the file marked Attachment B-1.   

2.  Financial Information and Sustainability:   

a. The Tin Shop Community Broadband Project is an upgrade and extension of RTC’s existing 
broadband services and outside plant connectivity to reach the unserved and underserved 
locations in the north eastern portion of Randolph County, AL that cannot feasibly be reached 
without grant funding or other opportunities.  RTC will fund continuing operating expenditures 
from internal working capital available funds and utilize economies of scale to maintain an 
overall company positive cash flow.  A project budget and the financial assumptions used to 
complete a five-year projection starting with our audited 2017 financial statements is attached in 
Attachment B-1 and B-2.  Additionally, the 2016 and 2017 audited financial statements and the 
five-year financial projections are available upon request.  

b.  RTC will provide an 80.1% match in cash to build the project with a 19.9% grant award from 
the Alabama Broadband Accessibility Fund, as evidenced by the letter attached.  RTC and TEC 
Services, Inc. are both wholly owned subsidiaries of TEC.  RTC and its’ sister companies 
participate in a consolidated cash management arrangement with Regions Bank.  The account is 
listed under the name TEC Services, Inc. however, each affiliate company has access to and can 
write checks directly from this account up to its’ share of the cash.  A letter detailing and 
confirming the amount available to RTC is attached in B-3 and a copy of the bank statement is 
available upon request.   In addition to this 80.1% cash match, RTC will be providing free 
internet service to the critical institution, Tin Shop Volunteer Fire Department, inside the PFSA 
for 24 months, which is valued at $1,228.80.   

mailto:LisaW@TEC.com


3.  Accomplishing Project Deliverables.  TEC has been meeting the communication needs of 
the rural south since 1923.  Roanoke Telephone Company, Inc. (RTC) is a wholly-owned 
subsidiary of TEC and has provided voice service since 1951 and internet service since 1995.  
Currently, RTC serves broadband to over 1,300 locations in Randolph County, AL and has made 
broadband available to over 90% of the 160 square miles of the incumbent ILEC service area.  
With RTC’s highly skilled and experienced customer care and technical staff of 11 employees 
located in Roanoke, AL, the company is positioned to give superior service to customers and has 
the tier two support from the TEC corporate office and network operations center (NOC) located 
in Jackson, MS for design and construction of fiber plant and maintenance of the network.   

Roanoke Telephone Company, Inc. (RTC) management team has a combined total of over 200 
years of experience in the telecommunications industry.  The team working to secure and 
proceed with this project consists of Mr. Joseph Fail, Mr. Joe Piro, Mr. James Garner, Mrs. Joey 
Garner, Ms. Lisa Wigington, Mr. Brent Fisher, Mr. Forrest Collier, Mr. Michael Caypless, Mrs. 
Vickie Cummings, and Mr. Kyle Burgess, as well other experienced managers and staff.  The 
majority of these team members average over twenty years of experience working with RTC and 
its sister companies.    As mentioned above this is basically the same core management team that 
was awarded the BIP project by RUS at National Telephone of Alabama, Inc. which was 
successfully completed on budget and on time. 

Mr. Garner is leading the effort to reach more rural customers in Randolph County.  As Vice 
President of operations for TEC, Mr. Garner works with RTC and sister companies on a daily 
basis to ensure that all projects are completed and goals are fulfilled.  He works closely with the 
management team of Lisa Wigington, Forrest Collier and Brent Fisher to make sure the network 
is at full capacity to serve RTC customers.  Mr. Garner, Ms. Wigington, Mr. Fisher and Mr. 
Collier currently meet weekly to coordinate all outside plant and central office functions at RTC.  
The team plans to continue this type of planning session with the direct focus on the Tin Shop 
Community Broadband Project if our application is approved.   

Within the realm of the proposed funded service area, RTC plans to follow similar steps that 
currently are followed for new technology and product offerings.  Under the leadership of Mr. 
Garner, the operations department introduces new technologies for RTC and sister companies.  
Ms. Wigington and Mrs. Garner review the offerings and suggest new product packages and 
pricing.  Once the new products are approved by Mr. Garner, the experienced staff of Mr. Collier 
and local staff will assist with the implementation in Randolph County.  All aspects of a new 
product are reviewed and discussed by the team working on this project.  These aspects include 
cost, revenue, billing, network management, implementation, training, and marketing.  Each 
team member has special talents that combine with others to insure every detail is covered 
thoroughly and diligently.   



TEC and Joseph D. Fail Engineering Company (JDFEC) have planned and executed hundreds of 
cable plant infrastructure construction projects over the years.  Outside Plant (OSP) contractors 
will complete Rural Utilities Service (RUS) bidder qualification forms and be cleared by 
engineering to have experience with RUS standards of construction.  All activity will be 
supervised by resident engineers and inspectors from Joseph D. Fail Engineering Company 
(JDFEC), a licensed engineer, a member of ACE, with over 50 years of experience with RUS 
projects.  JDFEC has also reviewed the network diagram and system plan and approved the 
project.   

At the completion of distribution construction, the contractor will set the LCP cabinet (pad 
mounted) and RTC technicians will install the OLT in the Taylors Crossroads remote.  The 
service will be marketed during the fiber distribution construction and as the service is sold, local 
outside plant employees will bury the drop fiber and install the CPE to turn up the customers.  
The estimated number of establishments to be served following the fiber distribution build is 
estimated based on the internet take rate average in rural America, which is 63% per the study 
released by Pew research’ “Digital gap between rural and nonrural America persists”, published 
May 19, 2017.   Per the RUS mapping tool, the establishments passed will be 163 and 63% take 
rate will calculate to be 103.  Every household and business within the PFSA will be offered 
broadband service at the speed of download 50 Mbps and an upload of 5 Mbps or above when 
the system is complete within the two-year timeframe from award acceptance to completion.  
The fiber distribution build has been carefully planned to follow the county roads to cover all 
existing locations and a minimum of one handhole has been planned every mile with slack fiber 
to allow for future growth.  The LCP cabinet has been sized to cover the estimated take rate of 
103, and the cabinet is large enough to add splitter cards for future expansion.  

Attached is Attachment B-1 with the construction build-out schedule and project milestones on a 
quarterly basis.  Also attached included in the file is a detailed budget of all projected 
expenditures related to Tin Shop Community Broadband Project. 

4.  Federal Funding.  Roanoke Telephone Company, Inc. is one of about 200 rural rate-of-
return carriers that have committed to building out broadband service at specific speeds to a 
particular number of locations, based on the alternative Connect America model (A-CAM).  
RTC’s current build-out requirements call for upgrading service to homes that cannot get 
broadband today or can only get low-speed broadband.  In the TEC companies in Alabama, 73% 
of the A-CAM funded census blocks and locations must be served 25/3, 24% served 10/1, 2% 
served 4/1 and 2% would fall under the reasonable request standard at the end of 10 years 
(beginning in 2017).  Calculating the number of locations with ACAM funding and the amount 
per location, total A-CAM support over 5 years for this proposed area would make up less than 
15% of the total project cost.  The Tin Shop community in this remote area will not be upgraded 



to 25/3 without additional resources like the grant funding included in this application and would 
not reach as far as CR 34 and CR 87.    Additional information can be provided upon request. 

 

Roanoke Telephone Company, Inc. 
  Tin Shop Community Broadband Project 
  

   
federal universal service funding programs 
...in an amount not exceeding fifty percent of the 
total project cost Total Project  

50% of total 
project 

 
$749,130  $374,565  

   

shall not exceed 40% of total grant funding 

 Total Federal A-
CAM Funding per 

eligible location for 
5 years 

40% 0f Total 
Grant 

 
$109,125  $43,650  

   with such grants not exceeding 20% of total 
project costs Total Project 

20% of Total 
Project 

 
$749,130 $149,826 

   Final Budget $109,125  Federal A-CAM 

 
$149,130  Alabama Grant 

 
$490,875  Non-Grant Funds 

 
$749,130  Total Project 

 



Roanoke Telephone Company, Inc. Attachment B-1
Tin Shop Community Project

Construction Build-out

And

Project Milestones

Qtr. 1 Qtr. 2 Qtr. 3 Qtr. 4 Qtr. 1 Qtr. 2 Qtr. 3 Qtr. 4

Award notification by Jan 20, 2019 X

Staking and Engineering Design by JDFEC Engineering Company X

RTC orders LCP Cabinet, splitter and OLT and JDFEC Engineering completes Contract with Contractor X

Contractor - Direct bury and/or Bore Fiber Distribution X X

RTC runs a marketing campaign "fiber is coming  to Tin Shop" X X

Installation of LCP Cabinet by the contractor X

Testing (JDFEC and RTC) X

RTC buries  fiber drops and installs CPE for locations subscribing to service X X X X X

Project Complete

Project Objectives and Activities

Year 1 - 2019 Year 2 - 2020



Roanoke Telephone Company, Inc. Attachment B-1

Tin Shop Community Project Project Budget

BUDGET
No. of 

Units
Unit cost Total Grant Other Funding Description

BROADBAND SYSTEM
Note: These items are general in nature, applicants should modify as required to describe 

their specific project.

Electronic Equipment (FTTH, wireless, etc.) LCP cabinet 1 8000 8,000.00 1,600.00 6,400.00 
288 port LCP Cabinet mounted on a concrete pad and fiber tails with connectors 

(includes estimate for land lease or purchase)

Electronic Equipment (FTTH, wireless, etc.) OLT for the 

Remote
1 5000 5,000.00 1,000.00 4,000.00 Optical Line Terminal (OLT) for Remote

Electronic Equipment (FTTH, wireless, etc.) Splitter cabinets 2 750 1,500.00 300.00 1,200.00 Pole mounted 1:32 Distributed Splitters 

Outside plant (fiber, coaxial, copper, etc.) - Distribution fiber 14.5 $33,400 484,300.00 96,860.00 387,440.00 

Proposing 7.5 miles of 144 count buried fiber and 7 miles of 96 count buried fiber (unit 

cost includes fiber, fiber pedestals, and handholes with slack fiber and cost of contractor 

for direct bury or boring as needed)

Customer premises equipment 103 $500 51,500.00 10,300.00 41,200.00 
CPE includes an Optical Network Terminal (ONT), Fiber Network Interface Device 

(NID) and Uninterrupted Power Source (UPS)

Outside plant (fiber, coaxial, copper, etc.) - Fiber drops 103 $825 84,975.00 16,995.00 67,980.00 
Fiber drops assumes an average of 550 feet from the road to the home to the Fiber NID 

and the ONT and UPS will be mounted (fiber drop and labor price)

Engineering 113,855.00 22,075.00 91,780.00 
Includes staking, right-of-way permits, contractor negotiation, onsite resident engineer 

for project, cut sheets and testing

Total Broadband System 749,130.00 149,130.00 600,000.00 

TOTAL 749,130.00 149,130.00 600,000.00 

19.91% 80.09%



Roanoke Telephone Company, Inc.

Tin Shop Community Project

Grant Part 32 Acct No. Account Desc 2020 2021 2022 2020 2021 2022 2020 2021 2022

20.00% 223210-6036 CIRCUIT EQ-SUBSCR-DIGITAL 8,000.00 8,000.00 8,000.00 1,600.00 1,600.00 1,600.00 6,400.00 6,400.00 6,400.00 8,000.00 8,000.00 8,000.00

20.00% 223210-6036 CIRCUIT EQ-SUBSCR-DIGITAL 5,000.00 5,000.00 5,000.00 1,000.00 1,000.00 1,000.00 4,000.00 4,000.00 4,000.00 5,000.00 5,000.00 5,000.00

20.00% 242300-6048 BURIED CABLE-NONMETALLIC 1,500.00 1,500.00 1,500.00 300.00 300.00 300.00 1,200.00 1,200.00 1,200.00 1,500.00 1,500.00 1,500.00

20.00% 242300-6048 BURIED CABLE-NONMETALLIC 484,300.00 484,300.00 484,300.00 96,860.00 96,860.00 96,860.00 387,440.00 387,440.00 387,440.00 484,300.00 484,300.00 484,300.00

20.00% 223210-6036 CIRCUIT EQ-SUBSCR-DIGITAL 33,286.00 51,500.00 51,500.00 8,321.50 10,300.00 10,300.00 24,964.50 41,200.00 41,200.00 33,286.00 51,500.00 51,500.00

20.00% 242300-6048 BURIED CABLE-NONMETALLIC 36,418.00 84,975.00 84,975.00 7,284.00 16,995.00 16,995.00 29,134.00 67,980.00 67,980.00 36,418.00 84,975.00 84,975.00

19.39% 223210-6036 CIRCUIT EQ-SUBSCR-DIGITAL 1,850.00 1,850.00 1,850.00 358.69 358.69 358.69 1,491.31 1,491.31 1,491.31 1,850.00 1,850.00 1,850.00

19.39% 242300-6048 BURIED CABLE-NONMETALLIC 112,005.00 112,005.00 112,005.00 21,716.31 21,716.31 21,716.31 90,288.69 90,288.69 90,288.69 112,005.00 112,005.00 112,005.00

Circuit Equipment 48,136.00 66,350.00 66,350.00 11,280.19 13,258.69 13,258.69 36,855.81 53,091.31 53,091.31 48,136.00 66,350.00 66,350.00

Buried Cable 634,223.00 682,780.00 682,780.00 126,160.31 135,871.31 135,871.31 508,062.69 546,908.69 546,908.69 634,223.00 682,780.00 682,780.00

Total 682,359.00 749,130.00 749,130.00 137,440.50 149,130.00 149,130.00 544,918.50 600,000.00 600,000.00 682,359.00 749,130.00 749,130.00

Circuit Equipment 2,005.00 5,527.00 5,527.00 470.00 1,104.00 1,104.00 1,535.00 4,423.00 4,423.00 2,005.00 5,527.00 5,527.00

Buried Cable 12,684.50 27,311.00 27,311.00 2,523.00 5,435.00 5,435.00 10,161.50 21,876.00 21,876.00 12,684.50 27,311.00 27,311.00

3.60% Depr Total 14,689.50 32,838.00 32,838.00 2,993.00 6,539.00 6,539.00 11,696.50 26,299.00 26,299.00 14,689.50 32,838.00 32,838.00

20.00% Depr

8.33% Depr Circuit Equipment 2,005.00 7,532.00 13,059.00 470.00 1,574.00 2,678.00 1,535.00 5,958.00 10,381.00 2,005.00 7,532.00 13,059.00

4.00% Depr Buried Cable 12,684.50 39,995.50 67,306.50 2,523.00 7,958.00 13,393.00 10,161.50 32,037.50 53,913.50 12,684.50 39,995.50 67,306.50

Total 14,689.50 47,527.50 80,365.50 2,993.00 9,532.00 16,071.00 11,696.50 37,995.50 64,294.50 14,689.50 47,527.50 80,365.50

A/D

A/D

A/D

A/D

A/D

Check Total

Total Assets by Year Grant Company Funded

Total Grant Company Funded



Roanoke Telephone Company, Inc. Attachment B-2

Tin Shop Community Broadband Project

Financial Forecast Assumptions

Network Services Revenues: Assumption:

    Local Voice Service

Voice service revenues are trending down historically and it is projected to continue at a 4% decline over the next five 

years.

    Broadband Data Service

Broadband data service has historically been increasing and it is projected to continue this trend at 3.5%, in addition to the 

expected increase of customers related to the PFSA.  RTC will be offering broadband data service at speeds of 50 Mbps 

downstream/5 Mbps upstream, at a rate of $39.95 bundled with voice or as a standalone service for the first 12 month 

promotional period and then at a retail rate of $59.95.  Based on the interest from community leaders and homeowners in 

this community (and a research study by PEW Research Center on Rural Broadband Take Rates), the company has 

projected that the PFSA for the community connect project  will have a 63% penetration rate by the end of year 2 of the 

project.  RTC's current take rate is lower than this due to direct competition from a cable company within the city limits 

that only serves the denser portion of the service area.  The cable company does not serve the area proposed for the grant 

funding.   The company is projecting 38 new customers in year 1 and 65 new customers in year 2, and an additional 10 

customers per year for years 4 and 5 from the PFSA.  See calculations attached

    Video Service N/A

Middle Mile Revenues N/A

Network Access Service Revenues

Network access revenues will continue to trend down at an estimated rate of 5% per year for the next 5 years.  Though this 

is highly dependent on the rates issued by NECA, which are averaged by participation in the pool.

Universal Service Fund

The Universal Service Fund will remain constant over the next 5 years, with the company's participation in ACAM. The FCC 

revised the ACAM in 2018, retroactive to 2017, with an additional $169,268 in 2018 and $84,634 of funding per year for 

2019 through 2027.

Toll Service/Long Distance Voice Toll service and long distance will remain constant over the next 5 years per the current trend.

Installation Revenues Installation revenues will remain constant over the next 5 years per the current trend.

Amortized Grant Revenues

Other Operating Revenues Other operating revenues will remain constant over the next 5 years per the current trend.

Uncollectible Revenues Uncollectible revenues will remain constant over the next 5 years per the current trend.

Total Revenues

EXPENSES

Backhaul

IP/Interconnection

IP/Interconnection expenses have historically decreased as the company buys bandwidth in bulk with the other TEC 

affiliates,  it reaches an economy of scale and bandwidth becomes cheaper, than if the company was buying it alone.   

Recently our transport and bandwidth have been renegotiated by the parent company and while increasing the bandwidth 

and the redundancy, the price was dramatically decreased.   With this in mind and the fact that we have excess capacity 

now, we are projecting that this expense will remain constant over the projected period although we anticipate the 

amount of bandwidht consumed by the company will increase.

Video Content If Applicable N/A

Spectrum If Applicable N/A

Network Maintenance/Monitoring

Network Maintenance/Monitoring will remain constant, in that RTC and TEC does not anticipate hiring additional 

personnel and that the PFSA can be fully supported by the current employees.

Utilities

Utility expense will remain constant.  Additonal equipment will not increase utilities and community center will be donated 

space in a building owned by a community business.

Sales/Marketing

Sales/Marketing will remain constant.  A portion of the current marketing budget will be directed toward the PFSA and 

Digital Literacy campaign.

Customer Care

Customer Care expense will remain constant, in that RTC and TEC does not anticipate hiring additional personnel and that 

the PFSA can be fully supported by the current employees.

Corporate G&A

Corporate G&A expense will remain constant, in that RTC and TEC does not anticipate hiring additional personnel and that 

the PFSA can be fully supported by the current employees.

Property Tax

Property tax expense will remain constant, in that the additional infrastructure will be a negligible increase in the 

assessment for property tax.

Other Operating Expense Other Operating Expense will remain constant.

Total Expenses

Net Operating Income

Interest Income N/A

Other Non-Operating Income (Expense)

Other Non-Operating Income (Expense) will remain constant.  Made up of interest expense-customer deposits, gain and 

loss on sale of assets, prior year write-offs, lobbying, membership dues, scholarships, and charitable contributions

EBITDA

Depreciation - Community Connect Project Assets

Depreciation - Five Points Community  Project Assets were calculated using a Drepreciation rate of 8.33% for Electronic 

Circuit Equipment and 4% for Outside Plant Cable, Alabama PSC approved depreciation rates

Depreciation - Other Assets

Depreciation schedules were run for the projected 5 years, with the current undepreciated assets,  using the PSC approved 

depreciation rates.

Amortization

Interest Expense - Existing Debt

Interest Expense - New Debt

Income Taxes Income taxes were estimated using a 26% rate on all projected revenues.

Net Income (Loss)



Roanoke Telephone Company, Inc.

Tin Shop Community Broadband Project

Financial Forecast Assumptions

Price Year

 Total 

Additions 1St 2nd 3rd 4th 1St 2nd 3rd 4th Total 1St 2nd 3rd 4th Total

39.95 2019 38 0 0 0 38 0 0 2,277 2,277

59.95 2020 65 17 16 16 16 7,131 4,794 2,876 959 15,760 0 0 0 15,940 15,940

59.95 2021 10 3 3 2 2 1,258 899 360 120 2,637 1,019 2,876 4,794 6,712 15,401

59.95 2022 10 3 3 2 2 1,258 899 360 120 2,637 180 539 599 839 2,157

123

RevenueAdditions Revenue

Current Year at Promotional Rates Previous Year at Promotional Rates



1St 2nd 3rd 4th Total Total

2,277

0 0 0 3,417 3,417 35,117

1,019 7,194 4,316 1,439 13,968 27,337 59,343

180 1,349 540 180 2,248 74,098 81,140

Previous Year at Regular Rates

Revenue



Attachment B-2

Roanoke Telephone Company, Inc.

Tin Shop Community Connect Project

Financial Forecast Assumptions

ASSETS

Current Assets Assumption:

Cash Cash balance used in the operations of the company

Marketable Securities N/A

Accounts Receivable Accounts Receivable will remain constant over the next 5 years per the current trend.

Other Current Assets Accounts Receivable will remain constant over the next 5 years per the current trend.

Total Current Assets

Non-Current Assets

Amortizable Asset - Net N/A

Plant in Service - Community Connect Project Assets

Plant in Service - The Tin Shop Community Broadband Project Assets were calculated using the 

uniform system of accounts for the regulated Telecom Industry which require that the plant 

accounts be reduced by the grant funds received in the year of receipt, so only the 80.1% match 

portion of the plant was recorded.   Total Plant in Service - Tin Shop Community  Project Assets per 

books will be Total Project Cost $749,130 Less Grant $149,130 for a total of $600,000. The 

breakdown of the cost per books is Electronic Circuit Equipment $53,991.74 and Outside Plant Cable 

$546,008.26. Engineering includes staking, right-of-way permits, contracting negotiations, onsite 

resident engineer for project, cut sheets and testing for LCP cabinet and middle mile buried fiber. 

The engineering costs were allocated to Electronic and Outside Plant based on the percentages of 

LCP Electronics total cost and the Outside Plant fiber distribution total cost.

Accumulated Depreciation - Community Connect Project Assets

Accumulated Depreciation - The Five Points Community Project Assets were calculated using a 

Drepreciation rate of 8.33% for Electonic Circuit Equipment and 4% for Outside Plant Cable, Alabama 

PSC approved rates.

Plant in Service - Other Assets

Plant in Service - Other Assets additions and retirements were based on a 5 year projected Capital 

Budget.

Accumulated Depreciation - Other Assets

Accumulated Depreciation  - Other Assets are based on schedules for the projected 5 year Capital 

Budget.

Other Non-Current Assets Other Non-Current Assets will remain constant over the next 5 years per the current trend.

Total Non-Current Assets

Total Assets

LIABILITIES AND EQUITY

Current Liabilities

Accounts Payable Accounts Payable will remain constant over the next 5 years per the current trend.

Current Portion - Existing Debt N/A

Current Portion - New Debt N/A

Current Portion - Deferred Grant Revenue N/A

Other Current Liabilities Other Non-Current Assets will remain constant over the next 5 years per the current trend.

Total Current Liabilities

Non-Current Liabilities

Existing Debt N/A

New Debt

New Debt - Company will fund the 80% match for the Five Points Community Broadband Project and 

all other planned capital expenditures from cash reserves and incoming revenue.  There will not be 

additional debt.

Deferred Grant Revenue N/A

Other Non-Current Liabilities Other Non-Current Liabilites will remain constant over the next 5 years per the current trend.

Total Non-Current Liabilities

Total Liabilities

Equity

Capital Stock Capital Stock will remain constant over the next 5 years per the current trend.

Additional Paid-In Capital N/A

Patronage Capital Credits N/A

Retained Earnings Retained Earnings will Increase due to Net Income assuming no Common Stock Dividends.

Total Equity

Total Liabilities and Equity



Attachment B-2

Roanoke Telephone Company, Inc.

Tin Shop Community Connect Project

Financial Forecast Assumptions

Grant Part 32 Acct No. Account Desc 2019 2020 2021 2022 2019 2020 2021

20% 223210-6036 CIRCUIT EQ-SUBSCR-DIGITAL 8,000.00 8,000.00 8,000.00 8,000.00 1,600.00 1,600.00 1,600.00

20% 223210-6036 CIRCUIT EQ-SUBSCR-DIGITAL 5,000.00 5,000.00 5,000.00 5,000.00 1,000.00 1,000.00 1,000.00

20% 242300-6048 BURIED CABLE-NONMETALLIC 1,500.00 1,500.00 1,500.00 1,500.00 300.00 300.00 300.00

20% 242300-6048 BURIED CABLE-NONMETALLIC 484,300.00 484,300.00 484,300.00 484,300.00 96,860.00 96,860.00 96,860.00

20% 223210-6036 CIRCUIT EQ-SUBSCR-DIGITAL 15,910.57 51,500.00 51,500.00 51,500.00 8,321.50 10,300.00 10,300.00

20% 242300-6048 BURIED CABLE-NONMETALLIC 26,252.44 84,975.00 84,975.00 84,975.00 5,250.00 16,995.00 16,995.00

19% 223210-6036 CIRCUIT EQ-SUBSCR-DIGITAL 2,967.00 2,967.00 2,967.00 2,967.00 575.26 575.26 575.26

19% 242300-6048 BURIED CABLE-NONMETALLIC 110,888.00 110,888.00 110,888.00 110,888.00 21,499.74 21,499.74 21,499.74

Circuit Equipment 31,877.57 67,467.00 67,467.00 67,467.00 11,496.76 13,475.26 13,475.26

Buried Cable 622,940.44 681,663.00 681,663.00 681,663.00 123,909.74 135,654.74 135,654.74

Total 654,818.01 749,130.00 749,130.00 749,130.00 135,406.50 149,130.00 149,130.00

8.33% Depr Circuit Equipment 1,327.50 5,620.00 5,620.00 5,620.00 479.00 1,122.00 1,122.00

4.00% Depr Buried Cable 12,459.00 27,267.00 27,267.00 27,267.00 2,478.00 5,426.00 5,426.00

Total 13,786.50 32,887.00 32,887.00 32,887.00 2,957.00 6,548.00 6,548.00

A/D Circuit Equipment 1,327.50 6,947.50 12,567.50 18,187.50 479.00 1,601.00 2,723.00

A/D Buried Cable 12,459.00 39,726.00 66,993.00 94,260.00 2,478.00 7,904.00 13,330.00

Total 13,786.50 46,673.50 79,560.50 112,447.50 2,957.00 9,505.00 16,053.00

Total Assets by Year Grant

Total Grant



2022 2019 2020 2021 2022

1,600.00 6,400.00 6,400.00 6,400.00 6,400.00 8,000.00 8,000.00 8,000.00 8,000.00

1,000.00 4,000.00 4,000.00 4,000.00 4,000.00 5,000.00 5,000.00 5,000.00 5,000.00

300.00 1,200.00 1,200.00 1,200.00 1,200.00 1,500.00 1,500.00 1,500.00 1,500.00

96,860.00 387,440.00 387,440.00 387,440.00 387,440.00 484,300.00 484,300.00 484,300.00 484,300.00

10,300.00 7,589.07 41,200.00 41,200.00 41,200.00 15,910.57 51,500.00 51,500.00 51,500.00

16,995.00 21,002.44 67,980.00 67,980.00 67,980.00 26,252.44 84,975.00 84,975.00 84,975.00

575.26 2,391.74 2,391.74 2,391.74 2,391.74 2,967.00 2,967.00 2,967.00 2,967.00

21,499.74 89,388.26 89,388.26 89,388.26 89,388.26 110,888.00 110,888.00 110,888.00 110,888.00

13,475.26 20,380.81 53,991.74 53,991.74 53,991.74 31,877.57 67,467.00 67,467.00 67,467.00

135,654.74 499,030.70 546,008.26 546,008.26 546,008.26 622,940.44 681,663.00 681,663.00 681,663.00

149,130.00 519,411.51 600,000.00 600,000.00 600,000.00 654,818.01 749,130.00 749,130.00 749,130.00

1,122.00 849.00 4,498.00 4,498.00 4,498.00 1,328.00 5,620.00 5,620.00 5,620.00

5,426.00 9,980.50 21,840.00 21,840.00 21,840.00 12,458.50 27,266.00 27,266.00 27,266.00

6,548.00 10,829.50 26,338.00 26,338.00 26,338.00 13,786.50 32,886.00 32,886.00 32,886.00

3,845.00 849.00 5,347.00 9,845.00 14,343.00 1,328.00 6,948.00 12,568.00 18,188.00

18,756.00 9,980.50 31,820.50 53,660.50 75,500.50 12,458.50 39,724.50 66,990.50 94,256.50

22,601.00 10,829.50 37,167.50 63,505.50 89,843.50 13,786.50 46,672.50 79,558.50 112,444.50

Company Funded Check Total

Company Funded Check Total





Attachment C 
Project name:  Tin Shop Community Broadband Project 
Legal name of entity:  Roanoke Telephone Company, Inc. 
Mailing address:  236 East Capitol St, Jackson, MS  39201 
Name and title of CEO:  James Garner, Vice President of Operations 
Grant Contact:  Lisa Wigington, Director of Revenue Assurance & Regulatory Compliance 
Phone:  601-354-9070  Email:  LisaW@TEC.com 

 

Other Program Priorities: 

1. Does this project seek to leverage grant funds through private investment?  
a. YES – The Tin Shop Community Broadband Project is an extension of RTC’s 

existing broadband services and outside plant infrastructure to reach the unserved 
and underserved locations in rural Randolph county, AL that cannot feasibly be 
reached without grant funding or other opportunities.  RTC will provide an 80.1% 
match in cash to build the project with a 19.9% grant award from the Alabama 
Broadband Accessibility Fund, as evidenced by the letter attached detailing and 
confirming the amount available to RTC in Attachment B-3 and a copy of the 
bank statement is available upon request. 
 

2. Will this project be an extension of existing infrastructure? 
a. YES - TEC has been meeting the communication needs of the rural south since 

1923.  Roanoke Telephone Company, Inc. (RTC) is a wholly-owned subsidiary of 
TEC and has provided voice service since 1951 and internet service since 1995.  
Currently, RTC serves voice to 2,748 customers in its certificated area and 
internet service to 1,313 customers in Randolph county, AL and has made 
broadband available to over 90% of the 160 square miles of the incumbent ILEC 
service area.  Currently, RTC passes approximately 10,675 locations with 
broadband service in Randolph county in Alabama.  With RTC’s highly skilled 
and experienced customer care and technical staff of 11 employees locally located 
in Roanoke, AL, the company is positioned to give superior service to customers 
and has the tier two support from the TEC corporate office located in Jackson, 
MS for design and construction of fiber plant and maintenance of the network.  
The equipment strategy for this expansion project is to leverage existing fiber to 
deploy a Gigabit Passive Optical Network (GPON) Fiber to the Home (FTTH) 
solution using the Adtran TA5000 platform.  Customers served by a GPON 
connection will have a 2.4Gbps/1.2Gbps GPON connection from the Optical 
Network Terminal (ONT) at their home through a designated LCP cabinet and 
distributed 1:32 optical splitters to the serving remote Optical Line Terminal 

mailto:LisaW@TEC.com


(OLT).   The Tin Shop Community Broadband Project will not require upgrades 
to the existing RTC network but will be an extension of that network and 
infrastructure utilizing the FTTH network design described here. 
 
This GPON capacity will easily scale to provide Gigabit service for these 
customers.  However, if more bandwidth were to be required, NG-PON2 or XGS-
PON at 10 Gbps or Point to Point 10 Gbps connections or higher could be 
deployed on an as-needed basis over the proposed Fiber optic cable.  Latency 
within the proposed Adtran FTTH equipment ranges from microseconds to 
around 3-5ms, depending on location.  A centralized network operations center 
(NOC) is located in Jackson, MS and operated by the parent company TEC.  
TEC’s Internet peering connections and routers are monitored by the NOC 
personnel and two upstream providers, Cogent and AT&T, to ensure redundancy 
and adequate bandwidth and IP addresses are available to our broadband 
customers.  TEC also peers in Chicago, IL at 10 Gbps with streaming providers 
through Equinix utilizing CSpire for 10 Gbps transport from the NOC to 
minimize streaming congestion on the network.  In total, TEC has 30 Gbps of 
peering bandwidth, with the ability to scale it higher as bandwidth usage grows.  
This network facilitates excellent response times across the network with minimal 
latency. Latency from TEC’s network’s edge to our Internet peering locations is 
typically well below 20ms.  
 

3. Does this project serve locations with demonstrated community support? 
a. YES – The Tin Shop Community, as well as Randolph County have been 

tremendously supportive and showed great interest in this proposed grant project.   
Below is a summary matrix of the community leaders, schools, local government 
and economic development entities, safety entities and health care organizations 
who graciously sent letters of support (Attachment C-1 contains copies of the 
letters).  

  



 

Community Support 

Community Support 

 

Contact Person  Type of Commitment  

Roanoke Police 
Department 

Adam Melton, 
Police Chief 

Supports the fiber build in the Tin Shop 
Community for public safety, education and first 
responder training at the Tin Shop Volunteer Fire 
Dept (a critical institution within the PFSA). 

City of Roanoke Fire 
Department 

Ronald Cameron, 
Fire Chief 

Will participate in and support the fiber build in Tin 
Shop Community and for internet access available at 
the Tin Shop Volunteer Fire Department to encourage 
training and education 

Randolph County 
Emergency 
Management Agency 

Donnie Knight, 
Director 

Will participate in and support the fiber build in the Tin 
Shop Community and internet access at the Tin Shop 
Volunteer Fire Department with first responder 
training 

City of Roanoke Mike Fisher, Mayor Will participate in and support the fiber build in the Tin 
Shop Community and the internet access at the Tin 
Shop Volunteer Fire Department to encourage 
training and education, as well as online training and 
certifications for employees of the city that live in the 
Tin Shop area.  Also supports the digital literacy 
program. 

Randolph Medical 
Associates 

Dr. Russell D. 
Peterson, D.O. 

Supports the Tin Shop Community Fiber build and 
details the benefits of internet access for 
telemedicine. 

Randolph County 
Health Care Authority 

William Caypless, 
Chairman and Vice 
Chairman of the 
Tanner Medical 
Center East 
Alabama 

Supports the Tin Shop Community Fiber build and 
details the benefits of internet access for telemedicine 
in rural Randolph County. 

Roanoke Emergency 
Medical Transport 

Matthew Knight, 
President/CEO 

Supports the fiber build in the Tin Shop Community 
for public safety, education and first responder 
training at the Tin Shop Volunteer Fire Dept (a critical 
institution within the PFSA). 

Roanoke Senior Center Joyce Hancock, 
Director 

Supports the fiber build in the Tin Shop Community 
for the many senior citizens in that area and the 
digital literacy program to be made available at the 
Senior Center. 



Roanoke City Schools Chuck Marcum, 
Superintendent 

Will participate in and support the digital literacy 
program planned for the community center, library 
and school district.  Also requests internet access for 
students living in the area to have broadband access 
from home to use their school issued devices for 
homework 

Randolph County, AL 
Economic Development 
Authority 

Marilyn Lott Will participate in and support the digital literacy 
program planned for the community center, library 
and school district for workforce readiness and 
economic growth 

Roanoke Learning 
Center 

Robin Hall, Director Will participate in and support the digital literacy 
program planned for the community center, library 
and school district and internet access that will be 
made available for residents with intellectual and 
physical disabilities in the Tin Shop Community 

Annie L Awbrey Public 
Library 

Margaret Calhoun, 
Director 

Supports RTC efforts to bring fiber to Tin Shop 
Community and will participate in and support the 
digital literacy program planned for the library and 
school district.  Will partner in and support the digital 
literacy program planned for the neighboring 
community for online safety for children and 
workforce readiness and economic growth for the 
community. 

Tin Shop Volunteer Fire 
Department  

Tony Richardson  Will accept the free broadband service and use it for 
ongoing training and certifications for first responders  

Over 30 home owners 
in the PFSA 

Property owners of 
locations inside 
the proposed 
funded service 
area 

Signed letters of support for the Tin Shop 
Community fiber build and confirmation there is no 
broadband service available currently 

 
 

4. Will this project serve the highest number of unserved homes, businesses, and 
community anchor points for the least cost? 

a. YES – The Tin Shop Community Broadband project has been modeled based on 
an average per mile cost of other fiber projects constructed by TEC in this area 
and the project will be open to bid by qualifying OSP contractors, assuring a 
competitive rate per mile for construction of mainline or distribution fiber.   Local 
outside plant employees will bury the drop fiber and install the CPE to turn up the 
customers.  Part of this proposed service area is A-CAM funded, however, this 
project would still not make a business case without the additional grant funding. 

b. Number of Households and Businesses Passed:  The Tin Shop Community 
Broadband Project service area includes a total population of approximately 451.  



This area represents an estimated 163 locations in approximately 8 square miles 
per the RUS broadband mapping tool located at 
(https://broadbandsearch.sc.egov.usda.gov/bsa).  Per RTC research two of these 
locations are businesses and there are multiple farms, and a critical community 
facility, which is the Tin Shop Volunteer Fire Department, and the remaining 
locations are residential.   

c. Number of Critical Community Facilities, Public Safety Entities, etc.:  The 
Tin Shop Volunteer Fire Department is both a critical community facility and a 
public safety entity and is located inside the PFSA.  Roanoke Telephone 
Company, Inc. will provide 24 months of free internet access to this facility if the 
application is approved and the project is built for first responder training.   

d. Does this project emphasize the highest broadband speeds?  YES – RTC will 
be able to serve Gigabit service to these customers.  The equipment strategy for 
this expansion project is to leverage existing fiber to deploy a Gigabit Passive 
Optical Network (GPON) Fiber to the Home (FTTH) solution using the Adtran 
TA5000 platform.  Customers served by a GPON connection will have a 
2.4Gbps/1.2Gbps GPON connection from the Optical Network Terminal (ONT) 
at their home through a designated LCP cabinet and distributed 1:32 optical 
splitters to the serving remote Optical Line Terminal (OLT).   The Tin Shop 
Community Broadband Project will not require upgrades to the existing RTC 
network but will be an extension of that network utilizing the FTTH network 
design described here. 
 
This GPON capacity will easily scale to provide Gigabit service for these 
customers.  However, if more bandwidth were to be required, NG-PON2 or 
XGS-PON at 10 Gbps or Point to Point 10 Gbps connections or higher could be 
deployed on an as-needed basis over the proposed Fiber optic cable.  Latency 
within the proposed Adtran FTTH equipment ranges from microseconds to 
around 3-5ms, depending on location.  A centralized network operations center 
(NOC) is located in Jackson, MS and operated by the parent company TEC.  
TEC’s Internet peering connections and routers are monitored by the NOC 
personnel and two upstream providers, Cogent and AT&T, to ensure redundancy 
and adequate bandwidth and IP addresses are available to our broadband 
customers.  TEC also peers in Chicago, IL at 10 Gbps with streaming providers 
through Equinix utilizing CSpire 10 Gpbs transport from the NOC to minimize 
streaming congestion on the network.  In total, TEC has 30Gbps of peering 
bandwidth, with the ability to scale it higher as bandwidth usage grows.  This 
network facilitates excellent response times across the network with minimal 
latency. Latency from TEC’s network’s edge to our Internet peering locations is 
typically well below 20ms.   

 

https://broadbandsearch.sc.egov.usda.gov/bsa


5.  Will this project provide material broadband enhancements to hospitals located in 
rural areas as defined in Section 22-21-20, Code of Alabama 1975? 

a. YES – The Department of Veterans Affairs now has a telehealth service available 
from veterans at home if a broadband connection is available.  There are many 
telehealth resources that are used to deliver care to a patient. However, VA’s 
Video on Demand has been an important resource for providers and patients.  
Veterans don’t need to be at a clinic to speak with their provider thanks to VA 
Video on Demand. Providers refer appropriate patients to participate in this 
program. This telehealth tool is a secure, web-enabled video service, connecting 
Veterans with their providers.  www.va.gov  VA » Veterans Health Administration » 

Telehealth Revolutionizing Veterans Health Care 

b. Many patients who live in rural areas will not have to travel as far to see their 
doctors thanks to the University of Alabama at Birmingham which is expanding 
its telehealth network.   Access to health care is limited in many of the state’s 
rural counties. Death rates from cardiovascular and oncologic illnesses, and 
diabetes are significantly higher for rural Alabamians than for those living in 
urban areas. The majority of Alabama’s medical specialists are located in the 
state’s larger cities; but a large percentage of the state’s population lives outside 
those areas, making it difficult for them to receive care.  While currently patients 
can go to the Alabama Department of Public Health county health departments to 
utilize this technology for their appointments. The time is near when these 
appointments will be done from the residence through an online portal.   

  
 

6.   Will this project support local libraries in this state for the purpose of assisting the 
libraries in offering digital literacy training pursuant to state library and archive 
guidelines? 

a. YES – Roanoke Telephone Company, Inc., dba:  TEC has created and launched a 
Digital Literacy Training plan and created an online learning portal, see 
Attachment C-2.  RTC has reached out to the local community, including the 
Roanoke City Mayor, the Annie L. Awbrey Public Library, the Roanoke Learning 
Center, Randolph County Economic Development, the Senior Center and the 
Roanoke City Schools to discuss partnering on our digital literacy project, as 
evidenced in the community support letters. 

 

 

 

http://www.va.gov/
http://www.va.gov/
https://www.va.gov/HEALTH/index.asp
http://www.uab.edu/
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Attachment C-2 TEC Roadmap to Improve Digital Literacy 
 

In an effort to provide resources to our communities to bridge the gap in the digital divide, TEC 
is launching a digital literacy plan.  The plan will cover a series of steps that will help promote 
digital literacy in all age groups and will implement an assortment of training classes and 
workshops to close the gap. TEC realizes that the future brings more and more technological 
changes and to thrive in such times, one must be digitally literate. There is technology in every 
aspect of the professional world now whether it is applying for jobs or everyday job tasks. There 
will be a focus on internet literacy training to help prepare users entering the workforce and 
anyone wanting to improve their individual efficiency. Another very important topic in digital 
literacy is internet privacy. It is important to make our communities aware of the dangers of 
using the internet without a proper knowledge of what we are sharing.   TEC’s goal is to educate 
people of all ages on the endless possibilities of the internet. 

Collaboration will play a key role in the success of the implementation of TEC’s digital literacy 
plan. To execute, TEC must partner with community organizations.  A list of suggested partners 
and contacts in each community is below: 

• Superintendent from each school district  
• Director of the local libraries 
• Director of the local chamber of commerce 
• Director of community centers, learning centers and senior centers 
• Low income housing facilities 

Part one of the plan is TEC’s is implementation of an internet safety program.  Courses will be 
presented for different age groups in the schools of our communities. The courses will be taught 
by a member of the community sponsored by TEC and will cover internet safety for kids and 
adults. Students can gain a knowledge of the dangers of the internet and what can be done to stay 
safe and remain vigilant.  The course for parents and other adult family members will also be 
available at the local library, community centers, learning centers and senior centers.  Two 
identical CDs with these powerpoint presentations have been sent to each company, one for the 
company and one to share with the local person recruited to partner and teach the courses in the 
classrooms.  A list of these courses is below: 

• NetSmartz Kindergarten – 2nd grade 
• NetSmartz 3rd grade – 5th grade 
• NetSmartz Tweens 
• NetSmartz Teens 
• NetSmartz Parents 
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Part two of the plan is to place brochures in the local TEC office and in the local library on 
internet safety.   These brochures are provided by the Federal Trade Commission and are listed 
below: 

• Heads Up:  Stop Think Connect 
• Net Cetera:  Chatting with Kids About Being Online 
• Living Life Online 

Part three of the plan is to provide a portal for classes to be offered to each community.  Shortcut 
icons to access this website, http://www.driveyourlearning.org/co/tec.html  will be added to all 
public accessible computers in the libraries, community centers, learning centers for the disabled 
and senior centers in our serving areas.  Course categories consist of the titles below and more 
will be added: 

• Internet and Computer Basics 
o Introduction to E-Mail 
o Introduction to the Internet 
o Evaluating Web Pages 
o Internet Safety 
o Microsoft Word 2010: Unit 1 
o Microsoft Word 2010: Unit 2 
o Computer Basics 
o Mouse Tutorial 
o Windows 8 
o Creating an Email account: 

Gmail 
o Starting on the Computer 
o DigitalLearn-Intro to Email 
o Using the Internet 
o Windows10 

 
• Job Skills 

o Cover Letters 
o Networking Basics 
o Interviewing 101 
o Job Applications 
o Business Planning 101 
o Guide to Starting a Business 
o Small Business Cybersecurity 
o Resume Writing 

 
• Social Media 

o Getting Started with Pinterest 
o Instagram Basics 
o Facebook 101 
o Etsy 101 
o LinkedIn Basics 

o LinkedIn for Job Seekers 
 

• Life Skills 
o Money Basics 
o Guide to Buying a Car 
o Guide to Buying a Home 
o Essentials of Nutrition 
o Guide to Starting a Business 
o Taxes 101 
o Business Planning 101 
o U.S. Citizenship Exam Prep 
o Credit 101 

 
• General Education 

o SAT Math Preparations 
o The GED Test Tutorial 
o Selling on EBay 
o GMAT – Test Prep 
o Documentation (DAP skills) 

 
• Basic Programming 

o Programming Fundamentals 
o Get Your Business Online 
o Introduction to HTML 
o Introduction to Ruby 
o JavaScript 
o jQuery 
o Introduction to CSS 
o PHP Basics 
o GESMV – Job Success 

 
 

https://url.emailprotection.link/?akN_VicXcc1wmwUisLSdzus0_8BieMuC0jiK1NNO2u2nrHjscJBQlY7EAXG46y5ribMLUq2GrpTcKdieEfaNlfw%7E%7E


April 25, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc., dba: TEC has met and discussed with the City of Roanoke 
Police Department regarding a proposed grant application for a fiber build in the Tin Shop 
community. The Roanoke Police Department recognizes TEC as a community leader. They 
are a fundamental driver for community involvement. They provide so much more than 
communication services here in Roanoke and Randolph County. They are engaged and 
active in both city, and county government. For over a century this company has worked for 
the betterment of our community by supporting local schools, community agencies, and local 
service organizations. We could not be more pleased to speak on their behalf, and in support 
of the proposed fiber build in the Tin Shop community. We see great benefit in our 
partnership with TEC to expand their digital access area. This will provide expanded 
areas for the training and education of emergency responders. 

For public safety it is important to provide on-going education and training, maintaining 
certifications and certificates. Having these opportunities available online saves our community 
thousands of dollars. These monies that might have been spent on travel expenses can instead 
be invested in equipment or additional manpower, allowing us to better serve our community. We 
know that Internet services in the rural Tin Shop volunteer fire department will provide additional 
training and educational opportunities that will be utilized by our all of Randolph County. 

We are so very thankful for the opportunity to partner with TEC a project of this significance. We 
hope that you consider this letter as our full expression of support. 

Respectfully, 

��L----

Adam Melton 
Chief, Roanoke Plice Department 



April 15, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc., dba: TEC has met and discussed with the City of Roanoke 
Fire Department regarding a proposed grant application for a fiber build in the Tin Shop 
community. The City Fire Department recognizes TEC as a community leader. They provide 
so much more than communication services here in Roanoke and Randolph County. 
They work with our local Chamber of Commerce and city government to promote business 
development, education and literacy. We are happy to speak on their behalf, and in support 
of the proposed fiber build in the Tin Shop community and also show our support for the digital 
literacy program here in Randolph County. 

For government and public safety it is important to provide on-going education and training 
available online. TEC currently provides discounted Internet at Fire Station #1, and free Internet 
service at local Fire Station #2. We use that service specifically for training and education. We 
know that Internet services in the rural Tin Shop volunteer fire department will provide additional 
training and educational opportunities for them as well. In rural America, very often the only 
affordable way to provide training and education is on-line. 

We appreciate TEC, their presence in our community and the quality of service that they provide 
for our city. 

Q� 
Ronald Cameron 
Chief, Roanoke Volunteer Fire Department 



Randolph County 

Emergency Management Agency 
P.O. Box 228 

Wedowee, Al.abama 36278 

Donnie Knight, Director 
OFFICE-256-357-0014 

TOLL FREE-888-307-7834 

F AX-256-357-0483 

April27,2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc., dba: TEC has met and discussed with Randolph County Emergency 
Management regarding a proposed grant application for a fiber build in the Tin Shop community. 
Emergency Management considers TEC to be a community leader. The company employs local 
people who live, work and are actively involved in the betterment of our community. They provide so 
much more than communication services here in Randolph County. They work with city and county 
agencies to promote a better quality of life for rural Americans. We are not surprised to hear that they are 
seeking this grant in support of a proposed fiber build to provide services in Tin Shop. We fully support 
this effort. We know that it will provide for access and opportunity for an area that is currently 
underserved. 

Digital access is imperative in rural areas. For Emergency Management continued online training and 
education is critical. Rural agencies can't always find funding for travel and continuing education. Digital 
access allows and provides these things to rural agencies, often at little or no cost. We also believe that 
access to telemedicine for rural areas will prove to be a new normal. Telemedicine, virtual physician visits, 
portal access to your healthcare records and more, all serve to provide better care to citizens who do not 
have close proximity to medical providers. We know that Internet services in the rural Tin Shop volunteer 
fire department will provide additional training and educational opportunities that will benefit our entire 
county. 

We appreciate TEC, their presence in our community and the quality of service that they provide for our 
city. We strongly support their efforts and look forward to partnering in their efforts to bring expand the 
digital �ccess area for Randolph County. 

Donnie Knight 
Randolph County EMA Director 



April 15, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc., dba: TEC has met and discussed with the City of Roanoke 
regarding a proposed grant application for a fiber build in the Tin Shop community. The City of 
Roanoke considers TEC not just a service provider, but a community partner. They provide 
so much more than communication services here in Roanoke and Randolph County. 
They work with our local Chamber of Commerce as well as Economic Development 
Authority to promote business development, community growth, development, education and 
literacy. We were delighted to hear that we have the opportunity to speak on their behalf, and in 
support of the proposed fiber build in Tin Shop and also show our support for the digital literacy 
program here in Randolph County. 

For government and public safety it is important to provide on-going education and training 
available online. TEC provides free Internet service at local Fire Station #2 specifically for training 
and education. We know that Internet services in the rural Tin Shop volunteer fire 
department will be equally valuable. 

We appreciate TEC, their presence in our community and the quality of service that they provide 
for our city. 



Randolph Medical Associates 

Russell D. Peterson, D.O.

April 27, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc., dba: TEC has met and discussed with Randolph Medical Associates, 

PC regarding a proposed grant application for a fiber build in the Tin Shop community. Randolph 

Medical Associates considers TEC not only a service provider for our area, but a partner and leader 

within our city. TEC provides so much more than communication services in Roanoke and Randolph 

County. They work with our local Chamber of Commerce as well as Economic Development Authority to 

promote business development, community growth, education and literacy. We are excited to hear that 

we have the opportunity to speak on their behalf, and in support of the proposed fiber build in Tin Shop 

and also to show our support for the digital literacy program here in Randolph County. 

Digital access is imperative in rural areas. Healthcare is trending more towards telemedicine and digital 

access would provide the ability to offer this convenience to our residents. Telemedicine, virtual 

physician visits, portal access to your healthcare records and more, all serve to provide better care to 

citizens who do not have close proximity to medical providers. We know that internet services in the 

rural Tin Shop volunteer fire department will provide additional training and educational opportunities 

that will greatly benefit our entire county. 

We appreciate TEC, their presence in our community and the quality of service that they provide for our 

city. 

Randolph Medical Associates, PC 

965 U.S. Hwy. 431 • Roanoke, Alabama 36274 • Telephone (334) 863-2141 • Fax {334} 863-8733





* EMERGENCY MEDICAL TRANSPORT, LLC.

60001 HWY. 22 

ROANOKE,AL 36274 
* 

PHONE: (334) 863-7911 FAX: (334) 863-8245 

4/20/2018 

To Whom It My Concern; 

I am writing this letter to support the grant proposal being submitted by Roanoke 
Telephone Company for the Tin Shop Community. Roanoke Telephone currently 
provides our internet and provides reliable service with superior support. Broadband 
access is vital for safety entities in rural areas and this community is a critical area. This 
area is currently served by our agency, the need for broadband coverage is vital for 
public access and digital literacy training for the community. In the Tin Shop rural area 
that this covers, specifically the Tin Shop rural fire department, the facility could be a 
center of safety training for other area departments like ours. It would also provide a 
quicker response in times of emergency with broadband access for communication and 
the use of geolocation services. 

Thank you for your consideration. 

Matthew C. Knight 
President/CEO 

"/NTEGRfTY IS Wfl4 T WE STRIVE TO GAIN, SO WE CAN PROVIDE THE SERVICE WHEN YOU NEED US ... ff 



To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the local government, libraries, schools and the Roanoke Senior Nutrition Center to 
discuss the proposed grant application in a rural area of Randolph county that does not have 
adequate broadband available. 

The Roanoke Senior Center is excited about the opportunity to partner with and support Roanoke 
Telephone Company in their efforts to develop and deploy a Digital Literacy Program in our community. 
This effort would provide many opportunities for our group here at the Senior Center. Digital literacy 
and broadband access to our senior residents is increasingly important in rural areas as it offers 
opportunities for those who are homebound or travel impaired to communicate with distanced family 
members and friends, opportunities for telemedicine and virtual physician appointments, and just basic 
communication and entertainment for so many. This is just another example of Roanoke Telephone 
Company and their on-going efforts for a better quality of life for citizens in Roanoke and Randolph 
County. 

Roanoke Senior Center fully supports the Tin Shop Community Connect project. We understand that 
this will provide broadband access to the Tin Shop Community and for many of our senior citizens who 
have limited income and are often challenged to find means of travel outside of the rural area for 
specialized doctor's appointments and ongoing care. 

ti;� 
��Hancock 



CHUCK MARCUM 
SUPERINTENDENT 
ROANOKE CITY 
BOARD OF EDUCATION 

ROANOKE CITY SCHOOLS 

P. o. Box 1367 
ROANOKE, ALABAMA 36274 

PHONE: (334) 863-2628 
FAX: (334) 863-2849 

April 20, 2018 

To Whom It May Concern: 

I am writing on behalf of the Roanoke City School District to express my support of 
Roanoke Telephone Company, Inc., dba: TEC on its grant application to extend their fiber 
facilities to the Tin Shop Community. This is something that is a great need for the students in 
Roanoke City Schools. We are a 1-1 school district - meaning that all of our students in grades 
K-12 have a device that they have access to while at school. Our students in grades 9-12 have 
their laptops with them 24-7 throughout the year. The problem we encounter is the lack of access 
to the internet when they are at home. We are very excited about TEC being able to extend their 
fiber coverage. This will be a game changer for some of our students.

I would add that I am not surprised that TEC ls looking for a way they can assist our 
students. They are one of the school systems best local supporters. This support includes 
providing a scholarship to one of our graduating seniors, participating in career days, and always 
being available to assist our schools. They are a partner of Roanoke City Schools and we are 
working together on a digital literacy program for our students on internet safety. 

In addition to our outstanding partnership with their staff, they are also a great prutner for 
everyone in Roanoke. Their employees are the leaders at Rotary Club, Relay for Life, Bike Hike, 
etc. You can always count on the TEC employees to go above and beyond. 

Task that you please approve the gnmt applic:ation _that is s{ibmitted on behalf of TEC. 
This fiber extension is needed i'n our community, and most of all, it is needed by the students in 
our school system. 

Thanks in advance for your help. Please contact me at 334-863-2628 if you need any 
additional information or clarification. 

Sincerely, 

fJu.uiL /)1 Mu� 
Chuck Marcum 
Superintendent 

"ROANOKE ... TOGETHER .•. EDUCATING WITH EXCELLENCE, CHALLENGING FOR SUCCESS, INSPIRING LEARNERS FOR LIFE" 

ACCREDITED BY THE SOUTHERN ASSOCIATION OF COLLEGES 8: SCHOOLS 



&ido1p}l �P!l!Y 
Economic Development Authority 

April 20, 2018 

To Whom It May Concern: 

On behalf of Randolph County Economic Development Authority, I fully support Roanoke 

Telephone Company, Inc. receiving the Community Connect grant to extend broadband service 

to our rural community. This project would be of great benefit to our community as broadband 

service would improve the quality of life and increase economic opportunities for our citizens. 

An educated and trained workforce is the number one key driver for companies looking to locate 

or expand their businesses. Internet access has become a vital component of both education 

and workforce readiness. Children are the workforce of tomorrow, and education and technical 

skills are extremely important for preparing them for the job opportunities that will be available 

when they enter the workforce. Young adults in our community need internet access to apply 

for jobs and participate in online educational programs, so having broadband service available at 

home greatly improve their potential for a successful future. 

I wholeheartedly support efforts to bring this new service to Randolph County, and I encourage 

you to strongly consider Roanoke Telephone Company for this funding. 

Sincerely, 

Marilyn Lott 

Randolph County Economic Development Authority 

1218 U.S. Hwy. 431 · Roanoke, AL 36274 
334-863-7243 • RandolphCountyEDA.com







April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

�'=--'--��.!/--Rei. <o s­

Al ?>�fJ-11



April 22, 2018 

To Whom It May Concern: 

Roanqke Telephone Company, Inc. is an active participant in our local community and has been 
meetiilg with the members of the local community, like me, to di!!(:uss the proposed Tin Shop 
Community Connect Project. It is also my understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to my 
residence. I am submitting my support for this much needed project to bring fiber to my community 
for serving broadband. 



April 22, 2018 

To Whom It May Concern: 

Roanqke Telephone Company, Inc. is an active participant in our local community and has been 
meetiilg with the members of the local community, like me, to di!!(:uss the proposed Tin Shop 
Community Connect Project. It is also my understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to my 
residence. I am submitting my support for this much needed project to bring fiber to my community 
for serving broadband. 

Sincerely, 
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April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 



April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 



April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 





April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 
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April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 

-#@ttiu,:P� 
Signatur,e '7J

Hec.dttt 
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April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 



April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 

 

 



April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 



April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 





April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 
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April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

 

/4��� 
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Name Printed 
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April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 

 
 

 



April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 



April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 



April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 

 
 

 
 

Situl-e 
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April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Signature 

� i¼k :P t\.l 1r.;' I,:: k.-v 

 



April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Signature 

� i¼k :P t\.l 1r.;' I,:: k.-v 
  

 

 



April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 

Signature 

� i¼k :P t\.l 1r.;' I,:: k.-v 
Name Pctnted 
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April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 

Signature 

� i¼k :P t\.l 1r.;' I,:: k.-v 
Name Pctnted 
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April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 

� 
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April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 



April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 

Address 



April 22, 2018 

To Whom It May Concern: 

Roanoke Telephone Company, Inc. is an active participant in our local community and has been 
meeting with the members of the local community, like me, to di�cuss the proposed Tin Shop 
Community Connect Project. II is also (TlY understanding that fiber and broadband service will be 
built to my community under this project. 

I live in the Tin Shop Community and broadband service at a minimum of 10/1 is not available to 
my residence, I am submitting my support for this much needed project to bring fiber to my 
community for serving broadband. 

Sincerely, 

Name rinted 

\ 1,�05 
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